

Year: 2010

**VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM**  
Performance Report, Section A, for Cooperative Agreement No. NA10NOS4190205  
for the period from he?

Task: 1	Dept. of Environmental Quality - Virginia Coastal Zone Management Program	Current Federal Total:	\$276,278.00
Coastal Program Management			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted 10/30/2012
Closed	Start: End: Closeout:		
	10/1/2010 3/31/2013 6/30/2013		

Task: 1.01	Virginia Institute of Marine Science - Chesapeake Bay National Estuarine Research R	Current Federal Total:	\$93,722.00
Coastal Management Support			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 9/30/2011 12/31/2011		

Task: 1.02	Virginia Commonwealth University	Current Federal Total:	\$85,658.00
Coastal Management GIS Support and Coastal GEMS Maintenance			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 9/30/2011 12/31/2011		

Task: 1.03	Dept. of Environmental Quality - Virginia Coastal Zone Management Program	Current Federal Total:	\$100,958.00
Virginia CZM Program Outreach			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 12/31/2012 3/31/2013		

Task: 2	Dept. of Environmental Quality Subcontract	Current Federal Total:	\$0.00
Quick Response Grants			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Funds Transferred Out of Task
Proposed	Start: End: Closeout:		
	10/1/2010 9/30/2012 12/31/2012		

Task: 2.01	Back Bay Restoration Foundation	Current Federal Total:	\$0.00
Back Bay Restoration Foundation State of the Bay Conference			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Project Canceled
Cancelled	Start: End: Closeout:		
	1/1/2011 6/30/2011 9/30/2011		

Year: 2010

**VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM**  
Performance Report, Section A, for Cooperative Agreement No. NA10NOS4190205  
for the period from #Name?

Task: 2.02	Virginia Marine Resources Commission	Current Federal Total:	\$27,000.00
Water Chemistry Studies for Oyster Hatcheries in Virginia's Coastal Zone			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	1/15/2012 12/31/2012 3/31/2013		

Task: 3	Dept. of Environmental Quality - Environmental Impact Review	Current Federal Total:	\$200,500.00
EIR and Federal Consistency			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 9/30/2011 12/31/2011		

Task: 4	Dept. of Environmental Quality - Environmental Education	Current Federal Total:	\$92,038.00
Community Environmental Education			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 9/30/2011 12/31/2011		

Task: 5	Dept. of Environmental Quality - Chesapeake Bay Program	Current Federal Total:	\$0.00
Water Quality Improvement Fund Match (City of Richmond Wastewater Plant Nutrient Removal Upgrade)			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 9/30/2011 12/31/2011		

Task: 6	Virginia Marine Resources Commission	Current Federal Total:	\$160,000.00
Permit Review and Compliance			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 9/30/2011 12/31/2011		

Task: 7	Dept. of Conservation & Recreation - Natural Heritage	Current Federal Total:	\$50,000.00
Habitat Conservation/Locality Liaison			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 9/30/2011 12/31/2011		

Year: 2010

**VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM**  
Performance Report, Section A, for Cooperative Agreement No. NA10NOS4190205  
for the period from #Name?

Task: 8	Virginia Institute of Marine Science	Current Federal Total:	\$42,000.00
Tidal Wetlands Management Technical Support			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u> Previously Submitted	
Closed	Start:      End:      Closeout:		
	10/1/2010   9/30/2011   12/31/2011		

Task: 9	Virginia Institute of Marine Science	Current Federal Total:	\$60,000.00
2010 Submerged Aquatic Vegetation Distribution and Abundance Survey of Virginia's Chesapeake Bay and its Tributaries			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u> Previously Submitted	
Closed	Start:      End:      Closeout:		
	10/1/2010   12/31/2011   3/31/2012		

Task: 10	Dept. of Conservation & Recreation	Current Federal Total:	\$200,000.00
Open Space Easement Purchase – Mutton Hunk Fen Natural Area Preserve Addition – GRB Family Limited Partnership Tract			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u> Attached	
Closed	Start:      End:      Closeout:		
	5/1/2013    9/30/2013   12/31/2013		

The Virginia Department of Conservation and Recreation (DCR) contracted for an appraisal for this easement purchase and submitted the appraisal for review to James H. Boykin, Ph. D. The initial review with comments to the appraiser was completed by Dr. Boykin on March 15. The appraisal was revised to address the issues raised by the reviewer. The appraisal was resubmitted to the reviewer and was approved on June 25, 2013. Title work was completed. The open space easement and natural area preserve dedication on 104+/- acres of private forestland adjacent to the Mutton Hunk Fen Natural Area Preserve was purchased by DCR on September 24, 2013. Funding for the easement purchase came from this \$200,000 grant, plus \$40,000 of state bond funds. A final project report was submitted to VA CZM on October 11, 2013.

This property, while still privately owned, is now permanently protected and has been dedicated as an addition to the Mutton Hunk Fen Natural Area Preserve. Through the sale of the easement, the landowner relinquished the right to divide or develop the property, harvest timber, plant agricultural crops, graze livestock, or otherwise diminish the natural condition of the land. The owner has retained the right to hunt the property and to maintain the existing wildlife food plots.

Final Products	% Completion	Anticipated Completion Date
Open Space Easement	100%	
Final Report	100%	

Task: 11	Dept. of Conservation & Recreation	Current Federal Total:	\$35,000.00
Sustainable Communities: Final PCA Map & Outreach Efforts			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u> Previously Submitted	
Closed	Start:      End:      Closeout:		
	10/1/2010   12/31/2012   3/31/2013		

Task: 12.01	Accomack County	Current Federal Total:	\$35,000.00
Accomack County Sustainable Community Project			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u> Previously Submitted	
Closed	Start:      End:      Closeout:		
	10/1/2010   9/30/2012   12/31/2012		

Year: 2010

**VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM**  
Performance Report, Section A, for Cooperative Agreement No. NA10NOS4190205  
for the period from #Name?

Task: 12.02	Northampton County	Current Federal Total:	\$11,334.00
Northampton County Blue & Green Infrastructure Protection			
<u>Project status:</u>	<u>Current approved</u>		<u>Final deliverable(s) status:</u> Previously Submitted
Closed	Start:	End:	Closeout:
	2/1/2011	6/30/2012	9/30/2012

Task: 12.03	George Washington Regional Commission	Current Federal Total:	\$27,756.00
Developing a Blue-Green Infrastructure Plan for the GW Region			
<u>Project status:</u>	<u>Current approved</u>		<u>Final deliverable(s) status:</u> Previously Submitted
Closed	Start:	End:	Closeout:
	10/1/2010	9/30/2011	12/31/2011

Task: 12.04	Hampton Roads Planning District Commission	Current Federal Total:	\$40,000.00
Sustainable Communities Focal Area: Climate Change in Hampton Roads			
<u>Project status:</u>	<u>Current approved</u>		<u>Final deliverable(s) status:</u> Previously Submitted
Closed	Start:	End:	Closeout:
	1/1/2011	12/31/2011	9/30/2012

Task: 12.05	Middle Peninsula Planning District Commission	Current Federal Total:	\$38,000.00
Initiating Adaptation Public Policy Development			
<u>Project status:</u>	<u>Current approved</u>		<u>Final deliverable(s) status:</u> Previously Submitted
Closed	Start:	End:	Closeout:
	10/1/2010	6/30/2012	9/30/2012

Task: 12.06	Northern Neck Planning District Commission	Current Federal Total:	\$35,000.00
Northern Neck Blue-Green Infrastructure Protection and Outreach			
<u>Project status:</u>	<u>Current approved</u>		<u>Final deliverable(s) status:</u> Previously Submitted
Closed	Start:	End:	Closeout:
	10/1/2010	3/31/2012	6/30/2012

Year: 2010

**VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM**  
Performance Report, Section A, for Cooperative Agreement No. NA10NOS4190205  
for the period from #Name?

Task: 12.07 Northern Virginia Regional Commission	Current Federal Total: \$60,510.00
NVRC Sustainable Shoreline Community Management	
<u>Project status:</u>	<u>Current approved</u> <u>Final deliverable(s) status:</u> Attached
Closed	Start: End: Closeout:
	10/1/2010 9/30/2013 12/31/2013

**Adaptation Report**

Since economic, political and social goals and objectives combine to create a framework for decision making in a particular community, it is important to plan an adaptation strategy that is appropriately tailored to the unique circumstances in a specific area. During this reporting period, NVRC staff reviewed "adaptation toolkits" developed by the Georgetown Climate Center, Virginia Institute of Marine Science (VIMS), and Virginia Polytechnic Institute and State University and has summarized the adaptation tools that may be applicable to local jurisdictions in Northern Virginia. To determine site specific adaptation strategies for vulnerable locations or "hot spots," NVRC staff used GIS to conduct a geographic analysis of land use, shoreline condition, population, natural resources, historic and cultural resources and critical infrastructure. NVRC utilized VIMS data to create a series of maps depicting land use and best management practices along the shoreline. At a meeting facilitated by NVRC staff, members of the workgroup reviewed maps developed for each hot-spot and provided feedback of specific considerations for each site and potential adaptation strategies that would apply.

**Communication Report**

During the reporting period, NVRC continued to utilize the Chesapeake Watershed Network to improve communication and information sharing. The workgroup site was visible to workgroup members and contains presentations, discussion forums and other materials for their consideration. Networking is essential to continue the dialogue. Additional exchanges with other interested groups across the region should be considered in the future.

NVRC staff also worked with local jurisdictions to develop a communication strategy and outline a timeline for future implementation.

Final Products	% Completion	Anticipated Completion Date
Workgroup Outcome Report	100	September 30, 2013
Adaptation Report	100	September 30, 2013
Communication Report	100	September 30, 2013

Task: 12.08 Richmond Regional Planning District Commission	Current Federal Total: \$50,000.00
Central Virginia Blue and Green Infrastructure Protection Planning Project	
<u>Project status:</u>	<u>Current approved</u> <u>Final deliverable(s) status:</u> Previously Submitted
Closed	Start: End: Closeout:
	10/1/2010 12/31/2011 3/31/2012

Year: 2010

**VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM**  
Performance Report, Section A, for Cooperative Agreement No. NA10NOS4190205  
for the period from #Name?

Task: 13	Virginia Institute of Marine Science	Current Federal Total:	\$13,926.00
Shore Change Website and Dune Monitoring			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Attached
Closed	Start: End: Closeout:		
	5/1/2013 9/30/2013 12/31/2013		

The goal of this project was twofold. The first goal included updating the Shoreline Studies Website to include providing easier access to the Shoreline Change Database. A web viewer creates an interactive portal for state and local management commissions and boards, marine consultant professionals, students, and private homeowners. Included on the interactive webpage, where available, is the 1937 photo mosaic database, 1937 digitized shoreline, 2009 VGIN photos, 2009 digitized shoreline and calculated End Point Rate of Change.

This webpage has been completed. It will go live October 25, 2013.

The second goal was to monitor two dune sites that have been part of our ongoing dune research. Both Mathews dune site 3 and Virginia Beach dune site 4 have been impacted by storms over the last few years. This project provided the opportunity to determine what those impacts were and how the dune has changed over the last 13 years since the site was first visited. The sites have been surveyed and the report written. It is in the review process.

Final Products	% Completion	Anticipated Completion Date
Website	100	October 25, 2013
Dune Monitoring Report	100	October 25, 2013

Task: 41	Accomack-Northampton Planning District Commission	Current Federal Total:	\$30,000.00
A-NPDC Technical Assistance Program			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 9/30/2011 12/31/2011		

Task: 42	Crater Planning District Commission	Current Federal Total:	\$30,000.00
Crater PDC Technical Assistance Program			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 9/30/2011 12/31/2011		

Task: 43	Hampton Roads Planning District Commission	Current Federal Total:	\$60,000.00
Hampton Roads Technical Assistance Program			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 12/31/2011 3/31/2012		

Task: 44	Middle Peninsula Planning District Commission	Current Federal Total:	\$31,000.00
Technical Assistance Program			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 9/30/2011 12/31/2011		

Year: 2010

**VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM**  
Performance Report, Section A, for Cooperative Agreement No. NA10NOS4190205  
for the period from #Name?

Task: 45	Northern Neck Planning District Commission	Current Federal Total:	\$30,000.00
Northern Neck PDC Technical Assistance Program			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 12/31/2011 3/31/2012		

Task: 46	Northern Virginia Regional Commission	Current Federal Total:	\$30,000.00
NVRC Coastal Resources Technical Assistance Program			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 9/30/2011 12/31/2011		

Task: 47	George Washington Regional Commission	Current Federal Total:	\$30,000.00
GWRC Coastal Technical Assistance Program			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 9/30/2011 12/31/2011		

Task: 48	Richmond Regional Planning District Commission	Current Federal Total:	\$30,000.00
Richmond Regional PDC Technical Assistance Program			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 9/30/2011 12/31/2011		

Task: 49	Virginia Beach/Virginia Aquarium and Marine Science Center	Current Federal Total:	\$31,000.00
Virginia Sea Turtle and Marine Mammal Stranding Network			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	1/1/2011 12/31/2011 3/31/2012		

**VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM**

**Year: 2010**

**Performance Report, Section A, for Cooperative Agreement No. NA10NOS4190205  
for the period from #Name?**

Task: 50	Northern Neck Planning District Commission	Current Federal Total:	\$15,000.00
Plant Northern Neck Natives Campaign			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Attached
Closed	Start: End: Closeout:		
	4/1/2013 9/30/2013 12/31/2013		

Over the project period, the Plant NNK Natives Campaign Partners (lead by the Northern Neck Chapter of the Virginia Native Plant Society(NNNPS) and comprised of 13 other government and nonprofit organizations as well as twelve local businesses all at dedicated in part to increasing the demand for or supply of native plants on the Northern Neck) completed the following tasks:

- Researched, designed, reviewed and printed a comprehensive guide entitled Native Plants of the Northern Neck.
- Distributed the guide amongst residents and businesses of the Northern Neck (3600 of the 5000 printed distributed). The Northern Neck Master Gardeners provided the guide at 11 farmers markets and the NNNPS provided it at 12 events (see information on the exhibit below).
- Developed, produced and distributed sample garden plans using Northern Neck natives (approx. 500 distributed since printing in early September).
- Determined need for identification markers for Northern Neck native plants in local demonstration gardens
- Designed, printed and distributed promotional banners and plant tags to local retailers to help consumers find NNK native plants.
- Published monthly articles on the NNK "Plant of the Month."
- Established and maintained the Plant NNK Natives website, nnnps.org look for Plant NNK Natives button.
- Developed and produced an Exhibit on the Plant NNK Natives campaign.
- Displayed the exhibit and manned the booth (distributing the guide and garden plans) at 12 festivals and special events on the Northern Neck.

As a result, retailers have noticed an increase in interest in Northern Neck Native plants. One partner retailer, The Earth Store, held a special "Native Plants Day" on September 28. They placed a half-page ad in the newspaper at their own expense and remarked that business was brisk that day compared to earlier Saturdays in the fall.

Final Products	% Completion	Anticipated Completion Date
Northern Neck Native Plant Guide and Sample Garden Design Plans	100	September 30, 2013
Educational Plant ID Markers in Demonstration Gardens	100	October 30, 2013
Prompts are Point of Sale: Native Plant Tags and Promotional Signage	100	September 30, 2013
Northern Neck Native Plant of the Month Newspaper Article	100	September 30, 2013
Plant NNK Natives Campaign Website	100 S	September 30, 2013
Plant NNK Natives Campaign Exhibit	100	September 30, 2013
Plant NNK Natives Campaign Final Report	100	October 30, 2013

**VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM**

**Year: 2010**

**Performance Report, Section A, for Cooperative Agreement No. NA10NOS4190205  
for the period from #Name?**

Task: 51	Middle Peninsula Planning District Commission	Current Federal Total:	\$5,000.00
Land's End Property - Preliminary Management Plan Development			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Attached
Closed	Start: End: Closeout:		
	4/1/2013 9/30/2013 12/31/2013		

**Product 1: Title: Property Description**

The property is a 97 acre parcel, with 1 mile of shoreline, located on the Severn River in Gloucester County, VA. The land was originally plotted as a development and has 21 plotted lots. The property consists of tidal and non-tidal wetlands, upland forest, two houses, three barns, a pool house/guest house, a small pool, a detached garage and a dock. An overview of the property, including a written description of the physical land and maps of the assets, has been developed.

**Product 2: Title: Stakeholders Meetings and Preliminary Management Plan**

Two stakeholders meetings were held. Both meetings were held at the main house on the Lands End/Sinclair Landing Property. The first meeting, held on July 18, 2013, was attended by 11 stakeholders including Gloucester County staff, neighbors, VA CZM representatives, MPPDC staff, local businesses (representing ecotourism and marine contracting), and local citizens. The outcome of the meeting included a list of potential uses for the property and a list of potential conflicts for developing the potential uses. The second meeting, held on August 19, 2013, was attended by 8 stakeholders representing the same constituencies. The outcome of the meeting, built on the information from the first meeting, was twofold: 1) a refinement of the list of potential uses in the following categories: Outdoor Education Center; Eco-Discovery Park; Conference Center; True Marine Aquatic Center; and University Marine Science Center; 2) a consensus that an Environmental Review of the property be done before any decision was made to move forward on any of the potential projects. The Environmental Review would define the environmentally sensitive areas of the property and provide guidance on what the impacts to the property would be for the potential projects.

A preliminary management plan was developed showing the range of potential uses of the property, based on a sliding scale, depicting the uses having the most impact to the uses having the least impact on the natural environment. The plan also states that no decision on any use of the property should be made until an Environmental Review of the property makes it clear which uses of the property are most viable due to the sensitive environmental nature of the property. Another result from the meetings was an offer by Virginia Sea Grant to issue an RFP to its University partners for the development of a "waterfront property reuse and community development plan and implementation strategy" for the property. This RFP is in draft form and is intended to be issued in October, 2013.

Final Products	% Completion	Anticipated Completion Date
Property Description	100	9/30/2013
Stakeholders Meetings and Preliminary Management Plan	100	9/30/2013

Task: 52	Middle Peninsula Chesapeake Bay Public Access Authority	Current Federal Total:	\$6,000.00
Middle Peninsula Chesapeake Bay Public Access Authority: Perrin Wharf Waterfront Revitalization			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Attached
Closed	Start: End: Closeout:		
	4/1/2013 9/30/2013 12/31/2013		

**Summary of Project:** VDOT transferred ownership of the 320 ft Perrin River Wharf in Gloucester County, Virginia, to the Middle Peninsula Chesapeake Bay Public Access Authority (PAA) in February, 2013. The Wharf has been traditionally used by commercial watermen for vessel moorage for over 80 years. To maximize the number of boats able to use the Wharf, this project proposed to reorganize the first 100 ft of the Wharf by installing 10 new slip poles and 3 new finger piers. The project proposed to create 5 slips. The project had 100% of the labor donated, and this grant was responsible for funding the materials (pilings, lumber, and hardware). The PAA was able to find an additional donation of 4 pilings from the Gloucester County Parks and Recreation Department and find another local businessman willing to donate his time to move the 35 foot, 1/2 ton pilings to the Perrin River Wharf. This resulted in an additional 4 slips created at the Wharf, for a total of 9 slips. To complete the project, 12 inch by 18 inch aluminum color signs identifying the grant number, grant year, task number, and logos for NOAA, the Virginia Coastal Zone Management Program, and the PAA, were designed and donated by Scotty's Signs.

**Product #1 Title: Report on the Reorganization of the Perrin Wharf pier**

A report with maps and photographs showing the reorganization of the first 100 ft of the Perrin Wharf pier has been prepared. Supporting documentation, such as permits and construction drawings, are included. The written section of the report summarizes the number and types of permits that were acquired, how the PAA was able to work with Mr. Dan Hobby, Mr. Don McClellan, and the Gloucester County Parks and Recreation Department, to maximize donations of time, skills, and materials to provide 9 slips instead of the original 5 slips in the proposal. A copy of the donated signs is also included in the final report.

Final Products	% Completion	Anticipated Completion Date
Report on the Reorganization of the Perrin Wharf pier	100	9/30/2013

**VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM**

**Year: 2010**

**Performance Report, Section A, for Cooperative Agreement No. NA10NOS4190205  
for the period from #Name?**

Task: 53	Middle Peninsula Planning District Commission	Current Federal Total:	\$14,890.00
Floating Structures - The Policy and Permitting Complexities			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Attached
Closed	Start: End: Closeout:		
	4/15/2013 9/30/2013 12/31/2013		

Product #1; Oysterplex Permitting- Lessons Learned: To begin this project and to gain an understanding of the events surrounding the permitting of the Anderson Neck's Oysterplex in 2012, MPPDC staff interviewed stakeholders involved in the process including Mr. Hild, Owner of Anderson Neck, LLC; David Fridley, Virginia Department of Health (VDH); Tony Watkinson, Virginia Marine Resource Commission (VMRC); Donna Sprouse, King and Queen County Planner; Albert Grimes, U.S. Coast Guard; and Keith Goodwin, U.S. Army Corps of Engineers. Each individual provided insight regarding how their agency approached the proposed project and factors that contributed to how the project was permitted. The information gathered through the interviews supported the development of a matrix of events that explains agency thoughts and actions.

Product #2: Floating Structures Committee: MPPDC staff organized a Floating Structures Committee which consisted of state agencies (ie. VMRC, VDH, Virginia Department of Housing and Community Development (DHCD)) and local stakeholders (ie. King & Queen County Planning) involved in the permitting of the Anderson Neck Oysterplex. This Committee met on July 31, 2013 to review the Anderson Neck project, including the associated permitting process and permitting outcomes. MPPDC staff drafted minutes from this meeting and worked to develop and refine the matrix (mentioned above). As a result of the meeting, DHCD drafted a memorandum stating that, "this specific floating work station is deemed to be a farm building/structure, thus it is not regulation by either the USBC [Virginia Uniform Statewide Building Code] or IBSR [Industrialized Building Safety Regulations], nor is required to obtain a building permit."

Product #3: Standard Joint Permit Application: The standard joint permit application (JPA) is used by the US Army Corps of Engineers, VMRC, Virginia Department of Environmental Quality, and Local Wetland Boards for permitting of purposes involving water, wetlands and dune/beach resources. The applicant will submit a JPA to VMRC, whom then transmits it to the other three agencies. Therefore when sent to local wetland boards, it is sent to local planning staff that is involved with the wetland board. This suggests that the staff person receiving the application should have the technical expertise to know whether or not the zoning administrator needs to review it for land use/zoning purposes. As a result it was found that changes to the JPA are not necessary, but local planning departments could be involved earlier in the project with internal agreements between the planning department and the wetland board staff.

Final Products	% Completion	Anticipated Completion Date
Oysterplex Permitting- Lessons Learned	100%	Complete
Floating Structures Committee	100%	Complete
Standard Permit Application	100%	Complete

Task: 91	Environmental Law Institute	Current Federal Total:	\$30,000.00
Restatement of Virginia's Enforceable Policies			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	1/1/2011 3/31/2013 6/30/2013		

Task: 93.01	The Nature Conservancy	Current Federal Total:	\$75,000.00
CSI: Intergovernmental Decision-making: Mid-Atlantic Regional Council on the Ocean (MARCO) GIS Portal			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 6/30/2012 9/30/2012		

Year: 2010

**VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM**  
Performance Report, Section A, for Cooperative Agreement No. NA10NOS4190205  
for the period from #Name?

Task: 93.02	Virginia Commonwealth University	Current Federal Total:	\$22,915.00
Coastal GEMS Version 3 Final Development and Implementation			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2011 6/30/2012 9/30/2012		

Task: 94.01	Virginia Institute of Marine Science - Center for Coastal Resources Management	Current Federal Total:	\$100,000.00
Shoreline Inventory Reports for Tidewater Localities - Northampton County			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 12/31/2011 3/31/2012		

Task: 94.02	Virginia Institute of Marine Science	Current Federal Total:	\$50,000.00
Shore Evolution in Several Virginia Localities 2010			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 3/31/2012 6/30/2012		

Task: 95	Middle Peninsula Planning District Commission	Current Federal Total:	\$25,000.00
Special Area Management Plan for Dragon Run			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 12/31/2012 5/31/2013		

Task: 96	TBD	Current Federal Total:	\$0.00
Seaside Special Area Management Plan			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Funds Transferred Out of Task
Proposed	Start: End: Closeout:		
	10/1/2010 9/30/2011 12/31/2011		

Task: 96.01	Accomack-Northampton Planning District Commission	Current Federal Total:	\$11,457.00
Seaside Special Area Management Plan Phase 3 Technical Assistance			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	6/1/2011 12/31/2011 3/31/2012		

Year: 2010

**VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM**  
Performance Report, Section A, for Cooperative Agreement No. NA10NOS4190205  
for the period from #Name?

Task: 96.02	The Nature Conservancy	Current Federal Total:	\$21,000.00
Seaside Special Area Management Plan: Habitat Suitability and Evaluation Project Team Administration and Public Outreach Coordination			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	6/1/2011 6/30/2012 9/30/2012		

Task: 96.03	Virginia Institute of Marine Science	Current Federal Total:	\$21,043.00
Seaside Special Area Management Plan: Synthesis and Evaluation			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	6/1/2011 12/31/2011 3/31/2012		

Task: 96.04	Virginia Institute of Marine Science - Center for Coastal Resources Management	Current Federal Total:	\$26,500.00
Seaside SAMP: Geo-spatial assessment of activities occurring on privately leased state-owned bottom			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	6/1/2011 3/31/2012 6/30/2012		

Task: 97.01	Middle Peninsula Planning District Commission	Current Federal Total:	\$40,000.00
Middle Peninsula Conservation Corridors Plan: Year 2			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 12/31/2011 3/31/2012		

Task: 97.02	Northern Virginia Regional Commission	Current Federal Total:	\$55,000.00
Northern Virginia Conservation Corridor Planning			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 12/31/2011 3/31/2013		

Task: 97.03	Dept. of Conservation & Recreation	Current Federal Total:	\$58,000.00
VNEMO Program Implementation in Coastal Zone			
<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted
Closed	Start: End: Closeout:		
	10/1/2010 3/31/2012 6/30/2012		