

Year: 2007

VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM
Performance Report, Section A, for Cooperative Agreement No. NA07NOS4190178
for the period from

Task: 1 Dept. of Environmental Quality - Virginia Coastal Zone Management Program
Coastal Program Management

Project status: Current approved Final deliverable(s) status: Previously Submitted 10/30/2008
Closed Start: End: Closeout:
10/1/2007 3/31/2009 6/30/2009

Task: 1.01 Virginia Institute of Marine Science - Chesapeake Bay National Estuarine Research Reserve System
Coastal Program Management Support

Project status: Current approved Final deliverable(s) status: Previously Submitted 10/30/2008
Closed Start: End: Closeout:
10/1/2007 9/30/2008 12/31/2008

Task: 1.02 Virginia Commonwealth University
Coastal GIS Support

Project status: Current approved Final deliverable(s) status: Previously Submitted 4/30/2009
Closed Start: End: Closeout:
10/1/2007 9/30/2008 12/31/2008

Year: 2007

VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM
Performance Report, Section A, for Cooperative Agreement No. NA07NOS4190178
for the period from

Task: 1.03 Dept. of Environmental Quality - Virginia Coastal Zone Management Program
 Outreach and Publications

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Submit w/next Semiannual Report
Open	Start: 10/1/2007	End: 12/31/2009	Closeout: 3/31/2010

During this reporting period, \$17,110.08 in remaining FY07 funds were spent on, or set aside for, the following:

- 1) "Plant ES Natives' Campaign materials –
 - \$2,000 - airtime on WESR radio for fall 2009 radio ads (#333 ads airing between September 19 – November 14)
 - Funds have been set aside to print the following –
 - \$4,000 - "Native Plants of Accomack and Northampton"
 - \$2,968 - Eastern Shore Native Plant Demonstration Site Acknowledgement Signage
- 2) 2009 Eastern Shore Birding and Wildlife Festival materials –
 - \$110.50 - #1,500 posters were printed to advertize the festival. They were distributed to public locations in Richmond, Hampton Roads and on the Eastern Shore
 - \$299.73 - One framed award for the student winner of the annual festival poster art contest and one framed award to hang in the winning student's school
 - \$810 - #500 zipper pulls were produced to distribute to young people participating in the festival's educational passport program
- 3) "James and Me" Video Contest Media Buy -
 - \$2,500 - television ad media buy on WRLH Fox Richmond encouraging James River Watershed residents to vote for the winning video in the "James and Me" Video Contest, an educational effort by the James River Association in partnership with multiple contest sponsors. Ads (23 spots on October 23 and October 26) include the Virginia CZM program to acknowledge funding.
- 4) Computer equipment for Outreach Coordinator –
 - \$2,246.85 - laptop and docking station to enable the Outreach Coordinator to telecommute
- 5) Framing for Virginia Seaside Heritage Program Kiosk panels –
 - \$855 - #2 additional frames needed to complete installation of Virginia Seaside Heritage Program kiosks
- 6) Virginia CZM Program logo materials to enhance visibility –
 - \$1,195 – reprinting of newsprencils (5,000) bearing the Virginia CZM Program logo for broad distribution to the public and program partners

Final Products	% Completion	Anticipated Completion Date
Virginia Coastal Zone Management Magazine	50%	
2007 Virginia Coastal Zone Partners Workshop	100%	
Website	100%	
Exhibits	100%	
Plant ES Natives Campaign Fall Radio Ads Media Buy	100%	
Accomack and Northampton Native Plants Guide Printing	0%	December 31, 2009
Plant ES Natives Campaign Demo Acknowledgement Signs Printing	0%	December 31, 2009
Eastern Shore Birding and Wildlife Festival Poster, Zipper Pull, Award Printing	100%	
James and Me Video Contest Media Buy	100%	
Computer Equipment Purchase and Installation	100%	
Virginia Seaside Heritage Program Kiosk Frame Purchase and Installation	100%	
Virginia CZM Program Newsprencils Reprint	50%	November 15, 2009

Task: 1.04 Environmental Law Institute
 Assessment for Off-shore Energy Development Impact Readiness: Implementation Evaluation; Air Program and Dunes Protection Routine Pr

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted 4/30/2009
Closed	Start: 4/1/2008	End: 12/31/2008	Closeout: 3/31/2009

Year: 2007

VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM
Performance Report, Section A, for Cooperative Agreement No. NA07NOS4190178
for the period from

Task: 2 TBD

Quick Response Grants

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Project Period Open
Proposed	Start: End: Closeout:		
	10/1/2007 12/31/2008 3/31/2009		

During this period all but \$366 of the remaining \$4176 was reallocated to Task 2.04 Monitoring of the Living Shoreline at Hull Springs Farm. NOAA approved this new scope of work on Sep 23, 2009.

Task: 2.01 Back Bay Restoration Foundation
Back Bay Restoration Foundation "State of the Bay" Conference

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted 10/30/2008
Closed	Start: End: Closeout:		
	1/1/2008 6/30/2008 9/30/2008		

Task: 2.02 Eastern Shore Soil and Water Conservation District
Model Native Plant Landscape Design for the Eastern Shore's Onley Medical Center

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted 4/30/2009
Closed	Start: End: Closeout:		
	10/15/2008 12/31/2008 3/31/2009		

Task: 2.03 College of William & Mary - Center for Conservation Biology
Developing a Conceptual Framework for Evaluating Impacts of Wind Farms on Migratory Birds along the Mid-Atlantic

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Project Pending
Proposed	Start: End: Closeout:		
	9/1/2009 12/31/2009 3/31/2009		

A contract was mailed to William & Mary on September 29, 2009. They have not yet returned the contract although it is expected any day. Progress will be reported with the next semiannual report.

VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM

Year: 2007

Performance Report, Section A, for Cooperative Agreement No. NA07NOS4190178
for the period from

Task: 2.04 Hull Springs Farm Foundation
Monitoring Living Shorelines at Hull Springs Farm

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Project Pending
Pending	Start: End: Closeout:		
	9/1/2009 12/31/2009 3/31/2010		

Product #1: Under the direction of Dr. Mark Fink, five Longwood University undergraduate students have analyzed approximately 60% of samples collected in June 2007 and 2009 at HSF. Samples consist of vertebrate and invertebrate specimens collected from HSF's intertidal marsh (natural and created) and the shallow water in front of the sill using throw traps, seining, and plug sampling of the fringe marsh. Species composition and abundance are being determined from the 120 throw-trapping samples, 27 seining samples, and 180 core samples. This basic inventory of the biological communities both before and after the installation of the sill and marsh will aid in assessment of the potential productivity value of the living shoreline. In addition, students are preparing a poster about their work for the annual Cook-Cole College of Arts & Sciences Undergraduate Research Showcase (to be held on November 20 on the Longwood campus).

Product #2: Under the direction of Dr. Mark Fink, five undergraduate students will collect additional samples in December 2009 at HSF. This will be the first collection of data during cold weather. At this point, travel arrangements have been made and new sampling equipment is being ordered.

Final Products	% Completion	Anticipated Completion Date
#1: Report on analysis of water and sediment samples	40	12-31-09
#2: Report on cold-weather monitoring field work	0	12-31-09

Task: 3 Dept. of Environmental Quality - Environmental Impact Review
EIR and Federal Consistency

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted 10/30/2008
Closed	Start: End: Closeout:		
	10/1/2007 9/30/2008 12/31/2008		

Task: 4 Dept. of Environmental Quality - Environmental Education
Environmental Education

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted 4/30/2009
Closed	Start: End: Closeout:		
	10/1/2007 9/30/2008 12/31/2008		

Task: 5 Dept. of Environmental Quality - Chesapeake Bay Program
WQIF Match - Arlington County Treatment Plant Upgrades

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted 4/30/2008
Closed	Start: End: Closeout:		
	10/1/2007 3/31/2008 6/30/2008		

Task: 6 Virginia Marine Resources Commission
Permit Review and Compliance

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted 4/30/2009
Closed	Start: End: Closeout:		
	10/1/2007 9/30/2008 12/31/2008		

Year: 2007

VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM
Performance Report, Section A, for Cooperative Agreement No. NA07NOS4190178
for the period from

Task: 7 Dept. of Conservation & Recreation - Natural Heritage
Habitat Conservation/Locality Liaison

Project status: Current approved Final deliverable(s) status: Previously Submitted 4/30/2009
Closed Start: End: Closeout:
10/1/2007 9/30/2008 12/31/2008

Task: 8 Virginia Institute of Marine Science
Tidal Wetlands Management Technical Support

Project status: Current approved Final deliverable(s) status: Previously Submitted 4/30/2009
Closed Start: End: Closeout:
10/1/2007 9/30/2008 12/31/2008

Task: 9 Virginia Institute of Marine Science
2007 Submerged Aquatic Vegetation Distribution and Abundance Survey of Virginia's Chesapeake Bay and its Tributaries

Project status: Current approved Final deliverable(s) status: Previously Submitted 4/30/2009
Closed Start: End: Closeout:
10/1/2007 12/31/2008 3/31/2009

Task: 10.01 Virginia Institute of Marine Science
Restoration of Seagrasses in Virginia's Seaside Bays - Year 6

Project status: Current approved Final deliverable(s) status: Previously Submitted 4/30/2009
Closed Start: End: Closeout:
10/1/2007 3/31/2009 6/30/2009

Task: 10.02 Virginia Institute of Marine Science
Population Assessment of Eastern Oysters (*Crassostrea virginica*) in the Seaside Coastal Bays

Project status: Current approved Final deliverable(s) status: Previously Submitted 4/30/2009
Closed Start: End: Closeout:
1/1/2008 12/31/2008 3/31/2009

Task: 10.03 Dept. of Conservation & Recreation - Natural Heritage
Phragmites Education and Management

Project status: Current approved Final deliverable(s) status: Previously Submitted 4/30/2009
Closed Start: End: Closeout:
10/1/2007 12/31/2008 3/31/2009

Year: 2007

VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM
Performance Report, Section A, for Cooperative Agreement No. NA07NOS4190178
for the period from

Task: 10.04 Virginia Eastern Shorekeeper
Shorekeeper

Project status: Current approved Final deliverable(s) status: Submit w/next Semiannual Report
Closeout Start: End: Closeout:
10/1/2007 9/30/2008 6/30/2009

Task: 10.05 College of William & Mary - Center for Conservation Biology
Virginia Colonial Waterbird Survey (2008)

Project status: Current approved Final deliverable(s) status: Attached
Closeout Start: End: Closeout:
3/1/2008 3/31/2009 6/30/2009

Task: 10.06 Eastern Shore Community College
Establishment of Ecotour Guide Certification Curriculum

Project status: Current approved Final deliverable(s) status: Attached
Closeout Start: End: Closeout:
3/1/2008 6/30/2009 9/30/2009

VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM

Performance Report, Section A, for Cooperative Agreement No. NA07NOS4190178

for the period from

Year: 2007

Task: 10.07 Dept. of Environmental Quality - Virginia Coastal Zone Management Program					
Plant Eastern Shore Natives Social Marketing Campaign					
<u>Project status:</u>	<u>Current approved</u>			<u>Final deliverable(s) status:</u>	Submit w/next Semiannual Report
Open	Start:	End:	Closeout:		
	7/1/2008	12/31/2009	3/31/2010		

Funding was set aside in this task for production of campaign multi-media materials.

Early on in campaign planning discussions, resource managers noted that a new guide to Eastern Shore (ES) native plants – specifically plants native to Accomack and Northampton counties – did not exist, would be instrumental in educating residents, and could be one of the most important components of social marketing campaign’s multi-media package.

Pre-campaign research validated that a guide would be very well received by residents interested and engaged in landscaping, and could recruit new gardeners interested in beautifying their property. The need for a guide was mentioned during focus groups sessions in August and October 2008. 85% of respondents to the written survey in December 2008 indicated that they would be more likely to use natives if they were clearly identified. Over 96% of written survey respondents requested a copy of an ES native plant guide when it is complete. It is clear that a full color guide will help highlight that ES native plants truly are a “Shore Beautiful!” alternative to non-native plants.

During the fall of 2008 and spring of 2009, the Virginia CZM Program Outreach Coordinator consulted with a workgroup of the Plant ES Natives campaign planning team to discuss a format for a new ES native plant guide, to determine which ES natives should be included in a new guide, and to decide what type of information should be included for these species.

During the spring and summer of 2009, the Virginia CZM Program Outreach Coordinator researched, edited and designed the guide, “Native Plants of Accomack and Northampton.” This guide has been circulated for review to the workgroup and other plant experts in the Virginia CZM partner agencies.

The guide, 44 pages containing color photos of 88 species, is almost ready for print. Final edits and updates are being made to the demonstration site section of the guide. A print contract should be awarded by DEQ before the end of October. The guide should be available for distribution by the end of November, including immediate distribution to a waiting list of approximately 300 residents who requested a hardcopy. The guide also will be distributed through ES garden centers and other public venues on the Shore. A final distribution list will be provided with a digital and printed copy of the guide as final product.

Final Products	% Completion	Anticipated Completion Date
Summary of Qualitative Research: Focus Groups & Interviews	100%	
Summary of Quantitative Research: Written Survey	100%	
Final Eastern Shore Native Plant Social Marketing Campaign Design	100%	
Fall Phase Campaign Multi-media – ES Native Plant Guide Printing	90%	November 30, 2009
Mid-Campaign Survey	0%	To be funded through FY 09 Task 1.03

Task: 10.08 Virginia Marine Resources Commission					
Oyster Restoration					
<u>Project status:</u>	<u>Current approved</u>			<u>Final deliverable(s) status:</u>	Attached
Closeout	Start:	End:	Closeout:		
	10/1/2007	9/30/2008	6/30/2009		

Task: 11 Dept. of Conservation & Recreation					
Eastern Shore Land Acquisition - Morgan Tract 10 acres					
<u>Project status:</u>	<u>Current approved</u>			<u>Final deliverable(s) status:</u>	Submit w/next Semiannual Report
Open	Start:	End:	Closeout:		
	2/1/2009	12/31/2009	3/31/2010		

The VA CZM Program received a signed contract from the grantee on 8-10-2009. The VA CZM Program is awaiting clearance from the Attorney General's Office. Once received, a closing date will be set.

Year: 2007

VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM
Performance Report, Section A, for Cooperative Agreement No. NA07NOS4190178
for the period from

Task: 41 Accomack-Northampton Planning District Commission
Technical Assistance Program

Project status: Current approved Final deliverable(s) status: Previously Submitted 4/30/2009
Closed Start: End: Closeout:
 10/1/2007 9/30/2008 12/31/2008

Task: 42 Crater Planning District Commission
Technical Assistance Program

Project status: Current approved Final deliverable(s) status: Previously Submitted 4/30/2009
Closed Start: End: Closeout:
 10/1/2007 9/30/2008 12/31/2008

Task: 43 Hampton Roads Planning District Commission
Technical Assistance Program

Project status: Current approved Final deliverable(s) status: Previously Submitted 4/30/2009
Closed Start: End: Closeout:
 10/1/2007 9/30/2008 12/31/2008

Task: 44 Middle Peninsula Planning District Commission
Technical Assistance Program

Project status: Current approved Final deliverable(s) status: Previously Submitted 4/30/2009
Closed Start: End: Closeout:
 10/1/2007 9/30/2008 12/31/2008

Task: 45 Northern Neck Planning District Commission
Technical Assistance Program

Project status: Current approved Final deliverable(s) status: Previously Submitted 4/30/2009
Closed Start: End: Closeout:
 10/1/2007 9/30/2008 12/31/2008

Task: 46 Northern Virginia Regional Commission
Technical Assistance Program

Project status: Current approved Final deliverable(s) status: Previously Submitted 4/30/2009
Closed Start: End: Closeout:
 10/1/2007 9/30/2008 12/31/2008

Year: 2007

VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM
Performance Report, Section A, for Cooperative Agreement No. NA07NOS4190178
for the period from

Task: 47 George Washington Regional Commission
Technical Assistance Program

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted	4/30/2009
Closed	Start: End: Closeout:			
	10/1/2007 9/30/2008 12/31/2008			

Task: 48 Richmond Regional Planning District Commission
Technical Assistance Program

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted	4/30/2009
Closed	Start: End: Closeout:			
	10/1/2007 9/30/2008 12/31/2008			

Task: 49 Virginia Beach/Virginia Aquarium and Marine Science Center
Marine Mammal & Sea Turtle Stranding Response

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted	4/30/2009
Closed	Start: End: Closeout:			
	1/1/2008 12/31/2008 3/31/2009			

Task: 91.01 Virginia Institute of Marine Science
Program Implementation: Coordinator Position

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted	10/30/2008
Closed	Start: End: Closeout:			
	10/1/2007 9/30/2008 12/31/2008			

Task: 91.02 Environmental Law Institute
Assessment for Off-shore Energy Development Impact Readiness:Identifying Potential Impacts

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted	4/30/2009
Closed	Start: End: Closeout:			
	4/1/2008 12/31/2008 3/31/2009			

Task: 92.01 Virginia Institute of Marine Science - Center for Coastal Resources Management
Assessment of Aquaculture Potential within Baylor

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted	4/30/2009
Closed	Start: End: Closeout:			
	10/1/2007 9/30/2008 12/31/2008			

Year: 2007

VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM
Performance Report, Section A, for Cooperative Agreement No. NA07NOS4190178
for the period from

Task: 92.02 Virginia Polytechnic Institute & State University

Economic Implications of Promoting the Aquaculture Industry in Virginia: Alternative Management Strategies

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted	4/30/2009
Closed	Start: End: Closeout:			
	10/1/2007 9/30/2008 12/31/2008			

Task: 92.03 Virginia Institute of Marine Science

Development of an Environmental Code of Practice and Best Management Practices for Virginia - Year 2

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted	4/30/2009
Closed	Start: End: Closeout:			
	10/1/2007 9/30/2008 12/31/2008			

Task: 93.01 Middle Peninsula Planning District Commission

York River Use Conflicts- Issue Framing and Policy Need Identification (Phase 3)

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted	4/30/2009
Closed	Start: End: Closeout:			
	10/1/2007 3/31/2009 6/30/2009			

Task: 93.02 Virginia Commonwealth University

Coastal GEMS Enhancements

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted	4/30/2009
Closed	Start: End: Closeout:			
	4/1/2008 9/30/2008 12/31/2008			

Task: 93.03 Dept. of Conservation & Recreation - Natural Heritage

Virginia Biodiversity Assessment - Part 2

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Previously Submitted	4/30/2009
Closed	Start: End: Closeout:			
	4/1/2008 3/31/2009 3/31/2009			

Task: 93.04 Virginia Institute of Marine Science

Estuarine Blue Infrastructure: Draft Priority Conservation Areas for Chesapeake Bay and its Tidal Tributaries and Back Bay

<u>Project status:</u>	<u>Current approved</u>	<u>Final deliverable(s) status:</u>	Submit w/next Semiannual Report	
Open	Start: End: Closeout:			
	8/1/2009 12/31/2009 3/31/2010			

This project was recently approved by NOAA. The VA CZM Program received receipt of signed contract on 10-8-09. Progress on this grant will be forthcoming.

VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM

Year: 2007

**Performance Report, Section A, for Cooperative Agreement No. NA07NOS4190178
for the period from**

Task: 94.01 Virginia Institute of Marine Science				
Shoreline Management: Better Sill Design 2				
<u>Project status:</u>	<u>Current approved</u>			<u>Final deliverable(s) status:</u> Previously Submitted 4/30/2009
Closed	Start:	End:	Closeout:	
	10/1/2007	12/31/2008	3/31/2009	

Task: 94.02 Virginia Institute of Marine Science				
Recommendations for Revision of the Dunes/ Beaches Guidelines				
<u>Project status:</u>	<u>Current approved</u>			<u>Final deliverable(s) status:</u> Submit w/next Semiannual Report
Open	Start:	End:	Closeout:	
	10/1/2007	9/30/2009	12/31/2009	

As agreed to in the previous reporting period, changes were made in the preparation of the final deliverables. The Dune and Beach Report outline and training were completed in the previous reporting period. The report on proposed recommendations to the Coastal Primary Dune/Beaches Guidelines is undergoing final revisions and will be delivered electronically to DEQ by November 15, 2009. A special report issue of CCRM Rivers and Coasts on the VIMS guidance for beaches and dunes will be distributed to the CCRM mailing list comprised of Wetlands board members and staff, regulatory personnel, policy-makers, and shoreline contractors will be mailed by the end of October. The Living Shoreline Brochure has been completed and will be distributed through a future mailing and other efforts.

Final Products	% Completion	Anticipated Completion Date
1. Draft Report Outline	100	
2. Report on proposed changes to Virginias Beaches and Dunes Guidelines	95	Nov 15
3. Training	100	
4. Special Edition Rivers and Coasts Living Shoreline Brochure	95 100	Oct 30

Task: 94.03 Virginia Institute of Marine Science				
Shoreline Situation Reports for Tidewater Localities				
<u>Project status:</u>	<u>Current approved</u>			<u>Final deliverable(s) status:</u> Previously Submitted 4/30/2009
Closed	Start:	End:	Closeout:	
	10/1/2007	9/30/2008	12/31/2008	

Task: 95 Middle Peninsula Planning District Commission				
Dragon Run SAMP				
<u>Project status:</u>	<u>Current approved</u>			<u>Final deliverable(s) status:</u> Previously Submitted 4/30/2009
Closed	Start:	End:	Closeout:	
	10/1/2007	9/30/2008	12/31/2008	

VIRGINIA COASTAL ZONE MANAGEMENT PROGRAM

Year: 2007

**Performance Report, Section A, for Cooperative Agreement No. NA07NOS4190178
for the period from**

Task: 96.01 Virginia Institute of Marine Science				
Seaside SAMP: Priority Estuarine Conservation Areas				
<u>Project status:</u>	<u>Current approved</u>			<u>Final deliverable(s) status:</u> Submit w/next Semiannual Report
Open	Start:	End:	Closeout:	
	9/1/2009	12/31/2009	3/31/2010	

This project will explore various data sources to develop a combined assessment for resource sensitivity for the seaside of the Eastern Shore. The project will be accomplished in tandem with a comparable effort directed at the Virginia portion of the Chesapeake Bay and the Back Bay area of Virginia Beach. The seaside of the Eastern Shore is to be addressed under this grant with an abbreviated time frame.

While the four month grant was to begin September 1, 2009, the actual award was not in place until the end of September. At this time few project milestones have been addressed. A brief review of the Priority Conservation Areas (PCAs) for Green Infrastructure for the entire commonwealth's coastal zone was reviewed in a cooperative meeting that included the VA Department of Game and Inland Fisheries, the Department of Conservation and Recreation, and the Hampton Roads Planning District Commission. This review begins to address the complex interaction which must be considered between PCAs in the upland and the aquatic areas.

Final Products	% Completion	Anticipated Completion Date
Data Collection and Review for GIS assessment	0	
Draft Assessment of Priority Estuarine Conservation Areas	0	
Integration of Vulnerability Model and Priority Land Conservation Areas with Priority Estuarine Conservation Areas	5	

Task: 96.02 Accomack-Northampton Planning District Commission				
Seaside SAMP: Community Forum on Buildout Analysis Using Community Viz				
<u>Project status:</u>	<u>Current approved</u>			<u>Final deliverable(s) status:</u> Previously Submitted 4/30/2009
Closed	Start:	End:	Closeout:	
	4/15/2008	9/30/2008	12/31/2008	

Task: 96.03 Accomack County				
Accomack County Seaside Water Quality Protection Act Project				
<u>Project status:</u>	<u>Current approved</u>			<u>Final deliverable(s) status:</u> Previously Submitted 4/30/2009
Closed	Start:	End:	Closeout:	
	10/1/2008	12/31/2008	3/31/2009	