

Project Timeline

April 10, 2013

Kick-Off Meeting:

Introduce local agencies, government and NGOs Implementation Process

June 20th

AG, Resid., Business Working Group Meetings:

Discuss potential best management practices and Outreach activities

November

21st

Steering Committee Meeting

Prioritize Best Management Practices, discuss funding sources & timeline

Public Meeting:

Present Draft Clean up Plan to Citizens of the watersheds!

APRIL/MAY

JUNE

JULY/AUG.

FALL/WINTER 2013

JAN./FEB. 2014

SPRING 2014

June 11th

Open House:

Introduce Clean up Plan to the Community, Working Group Sign up

August 27th

Government Working Group Meeting:

Discuss potential best management practices and Outreach activities

February

Working Group Meetings:

Discuss implementation scenarios, cost, funding

Steering Committee Meeting (& additional WG Mtgs as needed):

Address any additional challenges, monitoring plan, etc.

Public Comment period ends 30 days after Final Public Meeting.

NEXT STEP:
Finalize Clean up Plan, begin implementing Best Management Practices! Kick off N. and S. Forks Roanoke Clean up Plan...