

WQIF Grant Projects: application processing status 10-19-09

Signed Agreements					
Facility	Grant #	River Basin	Project Status	Grant %	Current Grant Amt. (modification signed or pending)
FWSA-Parkins Mill	07-01	Shen-Po	Project under construction	45	\$9,527,815
Woodstock STP	07-02	Shen-Po	Under construction; grant modified for bids	60	\$12,026,426
Mt. Jackson STP	07-03	Shen-Po	Construction complete; grant closed	45	\$1,801,311
Warrenton STP	07-04	Rapp	Under construction; grant modified for bids	45	\$3,357,716
Purcellville-Basham Simms	07-05	Shen-Po	Under construction; grant modified for bids	45	\$5,185,503
ACSA -Middle River Reg STP	07-06	Shen-Po	Under construction; grant modified for bids	60	\$9,318,024
ACSA- Fishersville	07-07	Shen-Po	Under construction; grant modified for bids	60	\$10,348,919
Onancock WWTP	07-08	E. Shore	Under construction; grant modified for bids	90	\$4,605,945
Arlington Co. WPCF	07-10	Shen-Po	Project under construction	35	\$96,176,190
Dale Serv. Corp #1	07-11	Shen-Po	Under construction; grant modified for bids	35	\$1,055,608
Dale Serv. Corp #8	07-12	Shen-Po	Under construction; grant modified for bids	35	\$1,037,393
MSA-Lex/Rockbridge Regional	07-16	James	Under construction; grant modified for bids	80	\$8,686,249
Orange STP	07-17	Rapp	Under construction; grant modified for bids	90	\$8,231,950
Culpeper WWTP	07-18	Rapp	Under construction; grant modified for bids	45	\$5,731,934
RWSA-Moores Creek	07-19	James	Under construction; grant modified for bids	60	\$21,586,139
HRRSA-North River	07-21	Shen-Po	Under construction; grant modified for bids	60	\$26,826,387
Waynesboro STP	07-22	Shen-Po	Under construction; grant modified for bids	75	\$11,325,871
Farmville WWTP	08-01	James	Under construction; grant modified for bids	80	\$517,755
King Geo. Co.-Fairview Beach	08-03	Shen-Po	Construction complete; grant closed	60	\$330,523
King Geo. Co -Dahlgren	08-04	Shen-Po	Construction complete; grant closed	60	\$1,010,441
Warsaw	08-05	Rapp	Under construction; grant modified for bids	75	\$4,877,901
Luray WWTP	08-06	Shen-Po	Under construction; grant modified for bids	75	\$4,877,924
Stafford Co. -Aquia; Phase I	08-07	Shen-Po	Construction complete; grant closed	45	\$1,857,407
Colonial Beach	08-08	Shen-Po	Under construction; grant modified for bids	80	\$6,086,322
LCSA - Broad Run	08-09	Shen-Po	Construction substantially complete	35	\$20,734,526
Tappahannock WWTP	08-10	Rapp	Under construction; grant modified for bids	60	\$4,710,623
FWSA-Opequon	08-11	Shen-Po	Project under construction	45	\$11,435,000
FCW&SA-Vint Hill WWTF	08-12	Shen-Po	Construction complete; grant closed	60	\$2,057,994
Middletown	08-13	Shen-Po	Construction complete; grant closed	45	\$276,098
PWCSA- H.L. Mooney	08-15	Shen-Po	Project under construction	45	\$37,125,995
HRSD-Army Base	08-17	James	Project being designed	60	\$56,078,801
Berryville	09-01	Shen-Po	Agreement signed	75	\$10,120,180
Richmond	09-02	James	Agreement signed; project being bid	75	\$45,674,244
Alleghany Co.-Lower Jackson	09-03	James	Agreement signed	80	\$5,132,119
Clarke Co SA-Boyce STP	09-04	Shen-Po	Under construction; grant modified for bids	60	\$1,650,122
HRSD-York River	09-05	York	Project under construction	60	\$29,783,374
Chesterfield-Proctors Creek	09-06	James	Agreement signed; construction underway	35	\$15,919,554
Chesterfield-Falling Creek	09-07	James	Agreement signed; construction underway	35	\$10,324,298
Fairfax Co. - Noman Cole	09-08	Shen-Po	Agreement signed; design proceeding	35	\$30,634,285
Broadway (was SIL-Clean Water)	09-09	Shen-Po	Under construction; grant modified for bids	60	\$4,794,413
Craigsville	09-10	James	Agreement signed; await bid award	90	\$3,474,852
HRSD-Nansemond	09-11	James	Under construction; grant modified for bids	60	\$22,494,778
Henrico Co. WWTP	09-13	James	Agreement signed; under construction	35	\$8,584,821
FCW&SA-Remington WWTP	09-14	Rapp	Agreement signed	60	\$3,486,221
Cape Charles WWTP	09-15	E. Shore	Agreement signed; project bid	75	\$7,960,630
ACSA-Stuarts Draft	09-17	Shen-Po	Agreement signed; design proceeding	60	\$3,847,320
Stafford - Little Falls Run	09-18	Rapp	Agreement signed; under construction	45	\$1,932,765
Rapidan SA-Wilderness	10-02	Rapp	Agreement signed; under construction	60	\$3,800,375
48	Total =				\$598,421,041

Applicants for which a PER has been provided and Project is Ready to Proceed					
Facility	Grant #	River Basin	Project Status	Grant %	Est. Grant Amt.
Alexandria S.A.	09-20	Shen-Po	Terminated existing Grant 08-14; add to pending SOA grant application for full 54 MGD design flow; PER rcvd 1/09 - await add'l budget info from ASA	35	\$34,634,082
Front Royal		Shen-Po	PER submitted 10/08; review pending permit mod. & nutrient offsets for expanded flow	45	\$8,910,000
HRSD-James River	10-03	James	Agreement at PN; comment period ends 10/26/09	60	\$17,619,475
HRSD-King William	10-01	York	Agreement drafted; sent to owner for review	60	\$779,085
Louisa Co-Regional STP	09-19	York	Agreement drafted; grant process will resume after Individual Permit reissuance (appealed)	60	\$3,316,564
Louisa Co-Zion Cross Roads		York	PER reviewed; add'l info requested to justify "reasonable/necessary" expansion	45	\$2,242,099
New Kent Co-Parham Landing	10-04	York	Agreement drafted; eligibility being negotiated	45	\$TBD
Stafford Co.-Aquia; Phase 2	09-12	Shen-Po	Agreement being drafted	45	\$5,508,706
Strasburg WWTP		Shen-Po	PER reviewed; await owner's reply	60	\$3,974,329
UOSA (Phase 1)		Shen-Po	PER rcvd 2/20/09; 3-phases: 1) \$10.4M grant, complete 6/2014; 2) \$13.4M grant, complete 12/2018; 3) \$13.6M grant, complete 12/2021 (tot grant request = \$37.4M)	35	\$10,423,770
Washington, Town of		Rapp	PER rcvd 2/23/09; agreement being drafted	45	\$307,052
	11		Total =		\$87,715,162