Voluntary Remediation Program (VRP)
Site Specific Summary (February 1, 2018 to October 31, 2018)
VRP00073 BASF Corporation, Williamsburg Plant
No VRP report activity reported for the period however active work continues with RCRA staff.
VRP00107 Portsmouth Manufactured Gas Plant
The VRP participant continued work on developing the risk assessment matrix in support of A final Risk Assessment work plan.  DEQ met with the participant to review a draft risk assessment work plan in July 2018.  The participant and DEQ have been coordinating a soils management plan with the Navy and the Town of Portsmouth for a road project associated with the Portsmouth Naval Hospital adjacent to the site.
VRP00128 Petersburg Town Gas Plant
No activity in the reporting period.
VRP00137 AAF/McQuay
The participant submitted a report of semiannual groundwater monitoring conducted in 2017. The results indicate that chlorinated ethene concentrations in groundwater generally have decreased or remained stable since the cessation of active remediation in 2012.
VRP00190 Virginia Panel Facility
Facility staff contacted for updated status report.
VRP00241 Alexandria Town Gas
Uplands - The City completed a follow-up Site Characterization Report and Risk Assessment in 2018. The City will continue the site remediation including free product recovery and groundwater treatment. On-going site monitoring of groundwater and soil gas in upland areas will continue. Bi-weekly monitoring of the outfall area will continue. The City will be developing a Long-term Operations, Maintenance, and Monitoring Plan to integrate and coordinate its ongoing efforts with additional requirements for long-term site management.  In 2017 and 2018, the city completed additional repairs to a leaking stormwater pipe with ShotcreteTM to prevent MGP waste from entering the stormwater pipe that discharges at the Oronoco outfall.  Regular inspections of the stormwater pipe are on-going and any coal tar found on the floor of the pipe is vacuumed.
In-water - In early 2018, the City completed dredging river sediments with residual coal tar constituents from the near-shore area of the Potomac River and covered a portion of the area a multi-layered protective cap system.  The City will implement a program to monitor the long-term viability of the remedy.
VRP00244 Coalter Street Manufactured Gas Plant
The finalization of the VRP Demonstration Of Completion remains pending (comment on the draft were submitted to the participant in February 2018).
VRP00260 Fairfax Lumber and Millwork
The Site has a new Owner. In 2016, additional soil borings and groundwater samples were collected; a membrane interface probe investigation was performed to further characterize the site. A remedial action plan was submitted on June 30, 2017.  On November 7, 2017, the site Owner contacted DEQ and advised an independent third party reviewer would be assessing the remedial action plan that had been submitted in June. A revised Remedial Action Plan is expected to be submitted by mid -January 2018.
VRP00278 GE Tidewater Service Center
DEQ conducted a site visit to the facility in February 2018.  The Site Characterization report, Risk Assessment and Remedial Action Plan documents were finalized in September 2018.  The Public Notice of the Completion of Remediation is expected to be published in November 2018.
VRP00294 General Chemical-Hopewell Works
No activity has taken place during the reporting period for this Site.
VRP00308 Hess Corporation
The 2018 Remedial Action Status Report was received in October 2018.  VRP review and comment of the report is pending.
VRP00315 Rocketts Landing
Development of site continues. Original VRP site has been sub-parceled and progress monitored via sub parcels.  The Participant is evaluating additional remediation plan sampling results and necessary vapor intrusion controls for the next sub-parcel where a Certificate will be requested (Blocks 20 and 22). 
VRP00320 Altavista Wastewater Treatment Plant
Altavista has moved forward on various phyto and bio remediation projects without DEQ approval and are completing this work at their own risk.
VRP00338 Cintas Corporation – Portsmouth
No activity in the reporting period.
VRP00356 Oakville Industrial Park
A review of the remedial action plan was completed and found acceptable.  SVE operation has ceased and an SSDS has been installed. The public notice of the voluntary remediation was published on August 23, 2018.  
VRP00362 Hagwoods Cleaners
The site Owner advised DEQ on October 6, 2017, they are in the process of procuring an environmental consultant to assist in preparing final reports towards site completion.
VRP00412 Former Masonite/Knight-Celotex
The VRP received and reviewed the 2017 ARASR in May 2018.
VRP00414 Virginia Dry Cleaners
DEQ received a Progress Report in December 2016 summarizing the soil vapor extraction progress. The Owner will continue the vapor extraction until the PCE concentration is below 50ppm. At that time, they will seek the Certificate of Satisfactory Completion. DEQ requested an update in July 2017 and has not received the 2017 progress report.
VRP00418 Sudley Towne Plaza
A revised remedial action plan was submitted by the consultant in February 2018.  The RAP includes in-situ chemical reduction (ISCR) and injection of zero valent iron (ZVI) as remedial measures.  A sub-slab depressurization system (SSDS) was installed in portions of the onsite retail space.  The RAP was accepted on August 21, 2018 and remedial action was implemented shortly afterwards.
VRP00422 Schenkel Rose (H. R. Schenkel, Inc. or Lynchburg Grows)
Draft Demonstration of Completion and draft Certificate were provided to DEQ for review.  .
VRP00430 Water’s Edge Apartments
8/14/18 - RAP review complete.  Acceptance letter sent.
8/13/18 - Revised RAP submitted.
6/29/18 - RAP review completed and comment letter sent
4/27/18 - Comfort letter sent.
3/13/18 - Consultant submitted RAP
1/29/18 - SCRRA acceptance letter sent
VRP00449 Main Street Marketplace
The Participant submitted a draft Certificate to VDEQ on April 14, 2015. The Certificate is currently under review by DEQ staff.
VRP00454 Breezewood Shopping Center - Nu-Look and Soap Suds Cleaners
The participant installed two subslab depressurization systems in affected areas of the shopping center and submitted a post-installation report that includes an operation and maintenance plan for the systems. DEQ participated in a conference call to discuss possible deed restrictions for the site. The Demonstration of Completion is in preparation.
VRP00457 Dulles Discovery Property
The site was combined with VRP00578, for which DEQ issued a Certificate on October 23, 2018.
VRP00460 2nd and Jackson Street Site
6/29/18 - DoC review completed and found acceptable.  Letter sent to participant.
4/18/18 - Consultant submitted revised letter from City addressing prohibition on water wells in viicinity of Site. The consultant also provided statement that public comment had no impact on the project.
2/15/18 - Revised DoC completed and minor comments emailed to consultant.  Address onsite GW and discuss impact of public comment on VRP actions.
VRP00462 Staunton Metals Recyclers
The Participant completed an EPA approved sampling plan to address PCBs under TSCA in December of 2012. EPA is lead on PCB impacts, VRP is addressing metals. VRP activities will resume once EPA approves PCB cleanup.
VRP00463 Arlington Ridge Shopping Center
On November 15, 2017, DEQ met with representatives from ECS Mid-Atlantic and Edens to discuss the next steps and additional site characterization activities. DEQ is waiting for written results of the additional site characterization.
VRP00470 Chesapeake Propane
8/17/18 - SCR and RAP review completed and comment letter sent
8/9/18 - Meeting with participant to review draft comments from reviews of SCR and preliminary RAP.
6/29/18 - Participant submitted Preliminary RAP.
5/31/18 - Meeting with participant.  SCR was submitted in meeting.  Additional adjacent properties have been purchased by the participant.
VRP00484 Ahns Cleaners
No activity during this reporting period.
VRP00489 The Village Shopping Center
10/12/18 - Consultant submitted updated soil gas data and risk assessment
7/3/18 - Consultant submitted soil vapor results.
4/12/18 - RHT accepted SG locations but prefers to wait for result to discuss use of UCL on data.
3/12/18 - Consultant proposed locations for goas sampling along southern site boundary and use of UCL
VRP00495 Simmons Rand Property (former)
Review of the risk assessment is underway and nearing completion
VRP00496 Columbus McKinnon Corporation
The participant replaced three monitoring wells, added three new monitoring wells, and collected samples of groundwater, surface water from the offsite creek, and crawlspace air from beneath offsite residential cabins. The results appear in a “Draft Remedial Action Plan,” which was submitted to DEQ on October 24, 2018.
VRP00509 Former BGF Industries Facility
No activity during this reporting period.
VRP00513 Catalano Cleaners
DEQ accepted the Voluntary Remediation Report components in late 2016, but the site’s then-owner declined to execute the Certificate. In July 2018, the bank holding the property’s mortgage note applied for bona fide prospective purchaser (BFPP) status and reported additional groundwater sampling at the site. The results indicated that contaminant concentrations had generally decreased since previous sampling events. On August 23, 2018, DEQ issued a BFPP letter to the bank. Subsequently, the bank foreclosed on the property, with the apparent intent of taking possession and requesting an amended Certificate for the site.
VRP00516 Clothing Care
On June 12, 2018, the participant submitted a report of additional groundwater treatment (injection of emulsified oil substrate) completed in October 2015 and an additional report of annual post-remediation groundwater monitoring completed in April 2018. After reviewing these reports, as well as supporting information submitted by the participant, DEQ issued comments on September 5, 2018. DEQ participated in a conference call to discuss the next steps. On October 19, 2018, the participant’s consultant redeveloped deep well DW-1 to remove accumulated sediment, in preparation for limited groundwater sampling to be conducted in November 2018.
VRP00520 Del Ray Shopping Center
The Demonstration of Completion was reviewed and accepted and a draft Certificate was submitted and is under final review.  
VRP00523 The Commons Shopping Center
No activity during this reporting period.
VRP00525 Cintas-Former Metropolitan Uniform Services
9/10/18 - Consultant submitted perched groundwater and soil gas sampling report
7/26/18 - Consultant submitted semi-annual groundwater monitoring report.
5/8/18 - Review of sampling plan completed and comments emailed to consultant.  Call to discuss comments.
5/4/18 - Consultant submits sampling plan for uppermost aquifer/perched groundwater and soil gas.
3/1/18 - Meeting with VRP staff and DEQ-PRO to discuss acceptance of SCR for Cintas Site and path forward regarding potential offsite source
VRP00535 Degen Property
No activity was reported this period however the participant verbally indicated desire to remain in VRP.
VRP00536 Richmond BMW/Crown BMW
11/1/18 - Recorded copies of certificates received from consultant
8/20/18 - Certication issued
3/1/18 - Consultant submitted summary of Site history. Still awaiting survey.
2//18 - RHT request a summary of the Site history and survey of VRP Site for inclusion in Cert.
2/21/18 - Word version of draft Cert requested by RHT
The consultant provided the Demonstration of Completion and draft Certificate on December 14, 2017.
VRP00538 Siegwerk Publication USA Inc.
No status has been provided during this reporting period.
VRP00540 Sully Place Shopping Center-Parcel 16D
A copy of the recorded Certificate was submitted on August 2, 2017.
VRP00541 Green Run Square
No activity was reported this period.
VRP00545 Wornom Parcels
No activity was reported this period.  This municipally owned property will like remain dormant until there is interest in development.
VRP00546 Danville Riverside Complex #8
No activity in the reporting period.
VRP00547 Disposition Parcel 209
The site Owner advised DEQ on October 6, 2017, they are in the process of procuring an environmental consultant to assist in preparing final reports towards site completion. 
VRP00548 Potomac Yard Landbay G
Four parcels of the Landbay G site (A-2, C, F, H) have completed development as separate VRP sites. DEQ issued the Certificate for A-2 on October 30, 2018 (see VRP00682, below). The other parcels are to be redeveloped in accordance with the approved site-wide RAP.
VRP00549 3555 & 3565 Chain Bridge Road (Residence Inn)
The Certificate was issued and subsequently recorded on September 1, 2015.
VRP00552 Pear Tree Village Center
No activity was reported this period.
VRP00553 Concord Shopping Center
No activity was reported this period.
VRP00554 Crest Cleaners (Huntsman Square)
A Draft Remedial Action Plan was received June 2018. The plan and the site’s risk assessment were finalized in July 2018 and a Public Notice of Completion of Remediation was published.  A Demonstration of Completeness for the VRP site is expected in early 2019.
VRP00555 Hunter Property – Parcel6A
No activity was reported this period.
VRP00556 (Former) Republic Creosote
A revised Site Characterization Report, Risk Assessment and Remedial Action Plan were received August 2018.  The Site Characterization Report and Risk Assessment were finalized in September.  Finalization and implementation of the RAP are expected in the first half of 2019.
VRP00563 Backlick Road Property
No activity this reporting period.
VRP00564 Neuman Aluminum USA
[bookmark: _GoBack]The consultant submitted a work plan for site investigation to develop the SCR.
VRP00565 Allison and Addison Site
DEQ received and reviewed a Remedial Action Completion Report in May.
VRP00566 Former A.O. Smith Facility
A Demonstration of Completeness was received and finalized in August 2018. Publication of the Public Notice for the site remains pending.
VRP00572 Telegraph Road Landfill – Western Mound
No activity this reporting period.  The site is dormant pending the owner’s contracting with a site user.
VRP00573 Richmond City Garage Complex
No activity this reporting period.
VRP00575 Hopeman Brothers
No activity this reporting period.
VRP00578 Dulles Discovery Parcels 2D1 and 6 (Formerly 3220 Centreville Road)
DEQ issued a Certificate on October 19, 2018.
VRP00581 Campostella Square
The municipal authority owned Site will likely remain dormant until a development plan come to fruition.  No activity this reporting period.
VRP00582 Meadow Landing South
The municipal authority owned Site will likely remain dormant until a development plan come to fruition.  No activity this reporting period.
VRP00590 Kinder Morgan Money Point Terminal
No activity this reporting period.
VRP 00598 Albano Cleaners
Risk Assessment comments sent to consultant. A revised SCR RA was received in September 2014.
VRP00603 Fox Homes
Participant did not complete enrollment process and sold the property. Site was terminated from participation in the program in the second quarter of 2017.
VRP00604 Former American Sign & Flag Company
 Staff sent initial termination letter and received no response from participant.  
VRP 00606 Carlyle Block 26B
The Certificate was issued and subsequently recorded on August 24, 2015.
VRP 00608 Long Bridge Park - Aquatics Center
The revised Remedial Action Plan was submitted and approved and a site meeting was held.   The draft Remediation Waste Management Unit plan was discussed and is being finalized.  
VRP 00610 Fairfax Centre I Shopping Center
The Certificate of Satisfactory Completion of Remediation was issued on November 13, 2017.  A copy of the recorded Certificate and Declaration of Restrictive Covenants was provided to DEQ on December 5, 2017.
VRP00613 Former Block Parcel – Hess Corp
No activity this reporting period.
VRP00614 Parcel B1 – Hess Corp
No activity this reporting period.
VRP00615 Heritage Village
A Remedial Action Plan (RAP) for the site was finalized in February 2018 and a Public Notice was published August 3, 2018. A VRP Certificate of Satisfactory Completion of Remediation for the site is anticipated to be issued in late 2018 or early 2019.
VRP 00616 Clover Tysons
No activity this reporting period.
VRP00618 Safeway Store #3250
A second phase of Site Characterization sampling was completed in September 2018. Review of the SCR report and Risk Assessment is in progress.
VRP00619 Annandale Shopping Center
No activity this reporting period.
VRP00620 American Safety Razor Site
6/21/18 - Consultant submitted a project status report.
3/20/18 - Final SCR review completed and acceptance letter sent to participant.  Remediation Pilot Studies are under way.  Additional info gathered may require SCR Addendum.
VRP00621 Kinder Morgan Norfolk Terminal (Former Atlantic Creosoting)
In April 2018, additional offsite characterization occurred in the tidal flat of the inlet located on the property of the East Yard of Colonna’s Shipyard, VRP00678. DEQ visited the site on July 11, 2018. In June and July 2018, Dominion Energy Virginia undertook a replacement of a high-voltage tower in the uplands portion of the site using methods designed to minimize subsurface effects. DEQ also reviewed a Dominion proposal to repair and reinforce the base of a second tower located at the river’s edge. Kinder Morgan and its consultants attended a meeting at the DEQ Central Office on October 23, 2018, to present preliminary findings and to discuss remedial alternatives. 
VRP00623 Dabney Run
The final SCR was accepted December 18, 2015. Final certificate was issued July 29, 2016.
VRP00624 Kempsville Crossing
The Certificate was issued in October 2017. 
VRP00630 Penn Daw Plaza
7/17/18 - Call to consultant to check project status.  Development of final RAP still underway.  DEQ will wait for final RAP for review.
3/9/18 - Comfort letter was issued with understanding that the ultimate RAP would contain certain remedial actions and additional details.
2/21/18 - The consultant submitted an updated RAP and requested a "comfort" letter be issued by DEQ acknowledging the general framework of the RAP would be an appropriate course of action.
VRP00632 Crop Production Services - Petersburg
The site’s risk assessment was submitted September 2018.  VRP comments required additional risk analyses to be conducted which are anticipated to be completed in late 2018.
VRP00633 Former Reynolds South Plant – Phase I
Public Notification of the completion of remedial activities at the Phase I portion of the property was published in January 2018.  The Site’s Demonstration of Completeness was finalized in August 2018.  A VRP Certificate of Satisfactory Completion of Remediation is expected to be issued in late 2018.
VRP00634 Hampton Inn & Suites
The participant submitted “Site Characterization Report #3” to incorporate the results of additional soil, groundwater, and soil gas sampling conducted in 2016 and 2017. DEQ reviewed the report and issued comments on October 10, 2018. A site visit is planned.
VRP 00640 Robert’s Carpet and Oriental Rug
 No activity during this reporting period.  
VRP00641 7312 Richmond Hwy–CVS 2004
On September 9, 2018, the participant submitted a letter in response to DEQ’s comments of June 12, 2017. The itemized responses are under review.
VRP00643 Former Borrow Pit
No activity during this reporting period.
VRP00644 Dredge Spoils Area
No activity during this reporting period.
VRP00646 Former Laundry Salon
11/6/18 - Consultant submitted recent GW monitoring and soil gas results.  Review completed and comments sent to consultant via email.
7/11/18 - SCR Addendum Work Plan review completed and found to be acceptable.  Email to consultant.
6/26/18 - Consultant submitted work plan for SCR Addendum
VRP00647 Cintas Culpeper
An on-site meeting and site tour took place on January 25, 2018.  Additional site investigation strategies were discussed.
VRP00648 Hercules-Covington
Demonstration of Completion and Public Notice completed in late 2017.  Draft Certificate under review and revision.  
VRP00650–Vantage at Merrifield
DEQ received the “Human Health Risk Assessment” on February 27, 2018. DEQ participated in multiple conference calls to discuss questions about the risk assessment, including the current site boundaries and ownership of the condominium building on the site. On September 12, 2018, the participant provided additional information to resolve these questions. On September 19, 2018, DEQ issued comments on the risk assessment. A response is in preparation.
VRP00651–United Scrap Metal of Virginia/former Hanson Pipe
Staff held several individual or conference calls to assist with coordination of the Public Notice.  
VRP00652 Shirley Industrial Complex
7/20/17 – A conference call with participant and consultant to discuss project status and path forward took place on July 20, 2017.  A review of the Demonstration of Completion was completed and comments were emailed to the consultant on August 4, 2017.  Consultant submitted a response to the DoC review comments on October 2, 2017.
VRP00653 – Columbia Pike Village Center
The Site Characterization Plan, Risk Assessment, and Remedial Action Plan have all been submitted to DEQ and evaluated by staff. A Demonstration of Completion Report was received in October 2018 and the development of the Certificate is under way.
VRP00656 – 1527-1529 Main Street
Certificate issued on October 26, 2016.
VRP00657 Reston Heights
9/17/18 - Consultant submitted revised SCR.
7/11/18 - Sampling work plan review completed and accepted.
7/10/18 - Consultant submitted sampling work plan for soil and soil gas.
6/21/18 - Meeting with participant and consultant to discuss additional SCR investigation and SCR review comments.
6/12/18 - Consultant submitted sampling plan for soil and soil vapor.
4/25/18 - SCR review completed and comments sent via email
1/30/18 - Consultant submitted SCR
VRP00660 - Westwood Center (D&D Cleaners)
No activity this reporting period
VRP00664, 3507 Columbia Pike
The Site Characterization Report was received in August 2016 and was evaluated by DEQ in November 2017. The Remedial Action Plan (RAP) was received on January 11, 2017 and has been reviewed by the DEQ. A Demonstration of Completion Report was received in October 2018 and the development of the Certificate is under way.
VRP0665, Danville Research Center
The participant conducted a second round of subslab gas sampling in February 2018. On August 1, 2018, the participant’s consultant provided preliminary results of site characterization and quantitative risk assessment. DEQ participated in a subsequent conference call to discuss next steps and remedial alternatives.
VRP0666, Schaeffer Industrial Park
No activity this reporting period.  
VRP00668, Polo Cleaners
A VRP Certification of Satisfactory Completion of Remediation was issued for the site October 26, 2018.
VRP00670, Hopewell Terminal
The Certificate was issued on March 20, 2018, and was recorded on March 27, 2018.
VRP00671, 10th Street Flats
The recorded Certificate of Satisfactory Completion of Remediation and Declaration of Restrictive Covenants was provided to DEQ on February 2, 2018. 
VRP00672-Stella-Jones Corporation
A Site Characterization Report Work Plan was submitted and evaluated by DEQ.  The site investigation is ongoing. The applicant has provided routine updates regarding the work being undertaken to fully characterize the site.
VRP00673 - Robinson Terminal North
The Site Characterization Report has been received and reviewed by DEQ staff.  As part of the dual track investigation with the Northern Regional Office Petroleum Program, the applicant has installed additional wells and is proceeding with Post Site Characterization Monitoring.
VRP00674 Triple C – Petersburg
The Participant completed the site characterization and risk assessment and provided a Demonstration of Completion.  A public notice was completed in July 2018 and the Certificate was signed in October 2018.  The Certificate requires institutional controls including operation and maintenance of a vapor mitigation system and a soil management plan.
VRP00676–Fulton Gas Works (Former)
No activity during the reporting period.
VRP00677–American Press (Former)
The Certificate was recorded on January 29, 2018.
VRP00678–East Yard of Colonna’s Shipyard
In April 2018, the consultants for the adjacent Kinder Morgan Norfolk Terminal, VRP00621, conducted sampling in the tidal flat of the offshore inlet area of the East Yard site. Colonna’s consultant installed several upland monitoring wells and collected soil and groundwater samples in September and October 2018. A report is in preparation.
VRP00679–Plaza at Landmark
9/17/18 - Consultant submitted SCR Addendum.
9/17/18 - Consultant submitted SCR Addendum.
VRP00680 CCI Standard Parts–Richmond
Workplan submitted and comments provided back to participant.
VRP00681 CCI Standard Parts–Harrisonburg
Workplan submitted and comments provided back to participant
VRP00682 – Potomac Yard Landbay G, Parcel A-2
DEQ issued a Certificate on October 30, 2018.
VRP00683 – Indian River Shopping Center
10/22/18 - SCR acceptance letter sent
10/19/18 - Final SCR Addedndum submitted by consultant.
10/4/18 - Conference call to discuss review of edited SCR Addendum.  Residential use restriction and vapor mitigation in drycleaner space is proposed to be included in RAP along with GW use restriction and Const worker caution.
8/27/18 -  Consultant provided letter from City of VA Beach addressing groundwater useage.
8/7/18 - Consultant provided an edited SCR addendum for review.
7/10/18 - Call with consultant to discuss SCR Addedum review and risk assessment issues.
5/18/18 - Consultant submitted track changes version of response to SCR Addendum review
5/3/18 - Conference call with consultant to discuss SCR addendum draft review comments
2/1/18 - Consultant submitted SCR RA addendum
VRP00684 – Great Bridge Cleaners (Former)
An amended Certificate was issued on June 12, 2018, and was recorded on June 18, 2018.
VRP00685 – Lot 19 & Lot 20 – Langley Clear Zone
The site was terminated from the VRP, at the request of the participant, on June 13, 2018.
VRP00686 Old Town North (former Giant & ABC Property)
Building excavation and soil removal for subsurface has commenced; RAP submitted and accepted.
VRP00687 – Suburban Cleaners
No activity to report for this reporting period.
VRP00688 Cockpit Point (re-enrollment)
 Awaiting participant to move forward with capping the site.  
VRP00689 – Law Enforcement Training Center
9/12/18 - SCR RA review completed.  Acceptance letter sent to consultant.
6/11/18 - Consultant submitted revised SCR RA to address SCR review comments.
VRP00691 Skyview–South
5/24/18 - Conference call with consultant to review SCR review comments
5/22/18 -  SCR review completed comments privded to consultant
3/22/18 - SCR submitted by consultant
VRP00692 – AAMCO Transmissions (Former)
A Certificate was issued on July 12, 2018, and was recorded on July 13, 2018.
VRP00693 1200 N. Henry Street
10/29/18 - Review of draft revised SCR completed.  Comments emailed toconsultant.
9/17/18 - Consultant submitted revised SCR.
6/4/18 - Consultant submitted proposed sample location in response to SCR review comments.  RHT reviewed and responded.
4/11/18 - SCR review completed and comment letter sent
VRP00694–Southline at Perry Place
No activity during the reporting period.
VRP00695–6131 Hickory Ridge Road
No activity this reporting period.
VRP00696–Ingram’s Site
Additional offsite characterization is reportedly underway.
VRP00697–Cook’s Clean Center (Former)
DEQ is awaiting a report of additional site characterization.
VRP00698–Gardner Station
Phase II of the site characterization results were received in June 2018.  The risk assessment for the site was finalized in October 2018.  A Public Notice of Satisfactory Completion of Remediation will be published in late 2018.
VRP00699 EHS Abrasives, LLC
10/29/18 - .  Consultant will sample glass material to determine if there is potenatil for VOCs and SVOCs contaminantion on-site.
10/24/18 - SCR Work Plan review complete and comment letter sent.
7/25/18 - Call with site owner operator to discuss notification of owner and participant changes.
7/16/18 - Dated letter sent to potential new participant requesting information.
7/12/18 - Letter notifying of change in owner and participant received.
6/20/18 - Consultant submitted sampling work plan.
2/1/18 - Call with consultant to discuss the draft SCR work plan (sampling plan).
VRP00700–Danville Town Gas–Carrington Pavilion
The site was deemed eligible for participation in the VRP in March 2017.  DEQ has reviewed a Site Characterization Work Plan and the Site Characterization Report is pending. DEQ continues to hold routine conference calls with the applicant and consultant to assure progress is being made.
VRP00701 Potomac Yard Land Bay D East/National Gateway Parcel 5A
No activity this reporting period.
VRP00702 Auburn Cleaners–Glebe Road
The phase 2 fee was paid in June 2017.  A letter acknowledging payment and notifying of enrollment was sent on October 31, 2017
VRP00706 – Belle View Shopping Center
The thermal desorption of PCE from site soils was completed in February 2018 and quarterly groundwater monitoring was initiated to track residual attenuation.  A VI assessment work plan was finalized in September 2018.  Assessment of VI at the downgradient tenant spaces will be conducted in late 2018.
VRP00707-South King Street
The site was deemed eligible to participate in the VRP in May 2017. The Site Characterization Report and Remedial Action Plan where completed. A Demonstration of Completion was completed and Certificate issued in October 2018.
VRP00708-Pulaski
The site was deemed eligible to participate in the VRP in May 2017. The Site Characterization Report has been submitted and reviewed by DEQ.  Currently awaiting a revised report and Risk Assessment.
VRP00709 Zips Drycleaners Norfolk
6/11/18 - Consultant submitted SCR.  Review is ongoing.
VRP00710 Dabney Road Self Storage
No activity in the reporting period.
VRP00711 Old Dominion Brush
11/14/18 - Consultant submitted revised SCR and letter from locality regarding code requirement to use municipal water.
9/28/18 - Risk Assessor satisfied with risk assessment with letter from municipality regarding prohibitions on groundwater use in the vicinity of the Site.
8/15/18 - Consultant submitted risk assessment.
4/13/18 - Call with consultant to discuss SCR review and metals background/risk assessment.  Consultant to address comments discussed.
VRP00712 The Vienna Shopping Center Limited Partnership
The Site Characterization Report was finalized in September 2018. A Public Notice of the completion of remediation was published September 19, 2018. A VRP Certificate of Satisfactory Completion of Remediation will be issued in late 2018.
VRP00713 Rushmark Eisenhower North Tower
On October 9, 2018, the participant submitted a “Demonstration of Completion,” which is under DEQ review.
VRP00714 Woodbridge Square
No activity this reporting period.
VRP00715 4000 North Fairfax Drive
3/16/18 - SCR and RAP reviews completed and review comments sent to participant and consultant.
VRP00716 300 Swann Avenue Oakville Industrial Park
9/13/18 - Call with consultant, 300 Swann to be consolidated with VRP00356 for residential certificate.  No need to review SCR for 300 Swann at this time.
4/9/18 - Consultant submitted SCR
2/2/18 - Phase 2 fee paid enrollment letter sent
1/31/18 - Phase 2 fee paid

VRP00717 Commerce Road Site
The site was enrolled in the VRP in August 2017. The Site Characterization Report and Remedial Action Plan were finalized in November 2017.  A Demonstration of Completion Report was received in October 2018 and the development of the Certificate is under way.
VRP00718 Crucible Property
No activity this reporting period
VRP00719 Hoffman Town Center Blocks 4 & 5
9/17/18 - Response to comments provided.  Work Plan accepted with recommendations.
9/14/18 - SCR Work Plan review completed and comments sent to consultant.
8/20/18 - Consultant submitted SCR work plan
8/7/18 - Phase 2 payment received and Site enrolled letter sent to participant

VRP00720 Robert Regan Village
This site was enrolled in VRP on August 31, 2017.  The Site Characterization Report was submitted on November 6, 2017 and the Remedial Action Work Plan on January 29, 2019. A Demonstration of Completion was completed and Certificate issued in October 2018.
VRP00721 Fairfax Cleaners
2/20/18 - On-site meeting with consultant and participant's counsel.
1/23/18 - Site enrolled letter sent

VRP00722 Ferry Farm Cleaners (former VRP site VRP00568)
A Site Characterization Report was submitted in June 2018.  In response to review comments a Phase II SCR work plan was submitted in September 2018.
VRP00723 East Main Street Parcels
DEQ received and reviewed a “Site Characterization Report,” issuing comments in a letter on July 19, 2018. The participant submitted itemized responses in a letter on September 21, 2018. The responses are under review.
VRP00724 Dominion Square I LLC
2/16/18 -  Phase 2 acknowledgement and enrollment letter sent.

VRP00725 Muse Property
No activity this reporting period
VRP00726 School Street Property
A revised Site Characterization Workplan was received and reviewed in September 2018.
VRP00727 Victory West Parcel A
No activity in the reporting period.
VRP00728 Tall Oaks
A Site Characterization work plan was submitted in April 2018 and the Site Characterization report was submitted in June 2018. A Remedial Action Plan was submitted in August 2018 and comments were provided in September 2018. 
VRP00729 The Village of Rocketts Landing- Blocks 17, 18 and 19
The Certificate was issued on December 20, 2017.
VRP00730 Old Dominion Peanut Company
The site was enrolled in the VRP in February 2018.  A VRP site visit was conducted in March 2018. A Site Characterization work plan was reviewed and commented on in April 2018.
VRP00731 Crop Production Services – Sealston
The site was enrolled in the VRP in May 2018. No further activity this reporting period.
VRP00732 NFD Heritage
The site was sub-divided from VRP Site 00614-Heritage Village and enrolled into the VRP in March 2018.  Because the site had been characterized and a Remedial Action Plan finalized as part of VRP Site 00615, a Public Notice of the RAP was published May 4, 2018.  A VRP Certificate of Satisfactory Completion of Remediation was issued September 5, 2018.
VRP00733, Albano’s Cleaners (former)
Site Characterization Report submitted and 
VRP00734, Braddock Gateway
11/13/18 - Revised SCR work plan submitted.
10/30/18 - Review of SCR work plan completed and comments provided to consultant via email.
10/8/18 - Consultant submitted SCR work plan.
7/16/18 - "Kick-0ff" conference call with particpant and consultant.
6/12/18 - Site enrolled phase 2 fee received letter sent.
VRP00735 Vienna Market
The site was enrolled into the VRP on September 10, 2018. On October 25, 2018, The participant submitted a “Site Characterization Report” that summarizes the results of soil, groundwater, and soil gas sampling completed at the site in 2018. The report is under review.
VRP00736 Rocketts Block 16
The site was enrolled in the VRP on June 19, 2018.The Site Characterization Report and Remedial Action Plan were finalized in August 2018.The Certificate was issued on October 5, 2018.
VRP00737, James York Plaza
11/11/18 -  SCR Work Plan submitted by consultant
9/7/18 - Onsite Kick-Off Meeting with consultant and participant counsel.
9/4/18 - Site enrolled letter sent
8/22/18 - Phase 2 fee received
7/24/18 - Eligibility determined and letter sent.
7/23/18 - Assigned to project manager
6/20/18 -  Eligibility Review reported to project manager.
VRP00738, Kempsville Shoppes
The site enrolled in the program on June 25, 2018. The Site Characterization and Risk Assessment are being developed. 
VRP00739, Harbor Park
The site has been applied for enrollment and has been determined eligiblethe VRP.
VRP00740 Chase Packaging
Enrollment application was received in July 2018, with initial fee paid. Eligibility determination sent on July 30, 2018. Site visit and meeting conducted in September 2018. Confirmation sampling plan to be submitted by spring 2019.
VRP00741 Avon/Levy Site 
DEQ received the initial application in July 2018 and issued the eligibility determination on September 15, 2018. The participant submitted a work plan for review. DEQ attended a site visit and meeting on October 22, 2018. Initial site characterization work was completed on October 25, 2018, and a report is in preparation. 
VRP00742, Saltville Graveyard & Power Plant
The site is full enrolled in the VRP program and a kickoff meeting will be scheduled soon to begin activities. 
VRP00743, Newport Harbor Apartments
The site has applied for eligibility and it is under review. 
VRP00744 Rocketts Block 20 & 22
The site is a subparcel of the Village of Rocketts Landing site which is enrolled in the VRP under VRP00315.   A Demonstration of Completion was accepted on November 2, 2018 and a Draft Certification of Satisfactory Completion is being prepared.
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