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DEPARTMENT OF ENVIRONMENTAL QUA 

STATE WATER CONTROL BOARD ENFORCEMENT ACTION 

SPECIAL ORDER BY CONSENT 
7 

ISSUED TO 

AQUASOURCE UTILITY, INC. AND LAKE MONTICELLO SERVICE 
COMPANY 

(VPDES Permit No. VA0024945) 

SECTION A: Purpose 

This is a Consent Special Order issued under the authority of Va. Code § 62.1-44.15(8a) 
and (8d), between the State Water Control Board and Lake Monticello Service Company, for the 
purpose of resolving certain violations of environmental laws and regulations. . 

SECTION B: Definitions 

Unless the context clearly indicates otherwise, the following words and terms have the 
meaning assigned to them below: 

1. "Va. Code" means the Code of Virginia (1950), as amended. 

2. "Board" means the State Water Control Board, a permanent citizens' board of the 
Commonwealth of Virginia as described in Va. Code §§ 10.1-1184 and 62.1-44.7. 

3. "Department" or "DEQ" means the Department of Environmental Quality, an 
agency of the Commonwealth of Virginia as described in Va. Code § 10.1-1183. 



4. "Director" means the Director of the Department of Environmental Quality. 

5. "Order" means this document, also known as a Consent Special Order. 

6. "STP" means sewage treatment plant. 

7. "Lake Monticello" or "the Company" means Lake Monticello Service Company, 
(a subsidiary of AquaSource Utility, Inc.), which owns and operates the Lake 
Monticello Service Company STP and/or when referring to the injunctive 
requirements of this Order, AquaSource Utility, Inc., the parent company of Lake 
Monticello. 

8. "Facility" and "Plant" means the Lake Monticello Service Company STP located 
in Fluvanna County, Virginia. 

9. "VRO" means the Valley Regional Office of DEQ, located in Harrisonburg, 
Virginia. 

10. "Permit" means Virginia Pollutant Discharge Elimination System Permit No. 
VA0024945, which became effective April 30, 2003 and expires April 29, 2008. 
Permit limits include pH, total suspended solids ["TSS"], carbonaceous 
biochemical oxygen demand ["CBOD"], and fecal coliform. 

11. "1999 Order" means the Consent Special Order issued to Lake Monticello that 
became effective June 21, 1999. 

12. "NOV" means Notice of Violation. 

13. "Regulation" means the VPDES Permit Regulation 9 VAC 25-31-10 et seq. 

14. " P.E.R." means preliminary engineering report. 

15. "O&M" means operations and maintenance. 

16. "VDH" means Virginia Department of Health. 

17. "I/I" means Inflow and Infiltration. 

18. "SMP" means Sludge Management Plan. 

SECTION C: Findings of Fact and Conclusions of Law 

1. Lake Monticello owns and operates a wastewater treatment facility serving a planned 
residential community located at the intersection of Routes 600 and 618 in Fluvanna 
County, Virginia. The Facility is the subject of VPDES Permit VA0024945 which 
allows the Facility to discharge treated wastewater to the Rivanna River in the Middle 



James River basin. The Lake Monticello collection system consists of approximately 77 
miles of collection lines, 2300 manholes and 54 pump stations. 

2. The design capacity of the present Facility has been rated and approved as 0.6 MGD. In 
late November 2002, the Facility submitted to DEQ a Permit reissuance application, 
which included a request for effluent limits and permit conditions for an expansion of the 
Facility's treatment capacity. The Permit issued on April 30, 2003, contains effluent 
limitations based on the present design flow capacity of 0.6 MGD and a flow tier for an 
increased flow capacity of 0.995  MGD. 

3. During the months of November 2002 through July 2003, the monthly average flows 
through the Facility have exceeded the Facility's 0.6 MGD design capacity. In addition, 
the Facility exceeded the Permit's new increased flow tier of 0.995  MGD for the monthly 
average flow during February 2003 and has experienced occasions when the maximum 
daily flow through the Plant has exceeded 3.0 MDG. These exceedances of the design 
capacity appear to coincide with periods of wet weather. 

4. The Facility is presently subject to the 1999 Order. The 1999 Order required Lake 
Monticello to conduct collection system rehabilitation to address I/I by annually 
repairing/replacing manholes in a prioritized manner and replacing pump stations that are 
significant sources of overflows and bypasses. The goal of the collection system repair 
and replacement work was to substantially eliminate wet weather induced overflows from 
the collection system by May 2002. 

5. Lake Monticello substantially completed the I/I work required by the 1999 Order. Lake 
Monticello repaired/replaced over 678 manholes and 7 pump stations within the 
collection system under the 1999 Order. 

6. On May 8, 2002, Lake Monticello submitted to DEQ a four-year summary report 
evaluating the effectiveness of the collection system repair/replacement work completed 
under the 1999 Order in eliminating wet weather overflows. According to the summary 
report, the collection system rehabilitation work appeared to be effective in reducing the 
wet weather overflows. However, Lake Monticello completed both the rehabilitation 
work and the evaluation of that work's effectiveness in reducing wet weather overflows 
during a period of prolonged drought. 

7. The Commonwealth began to experience wet weather conditions beginning in October 
2002. The Lake Monticello collection system has experienced numerous overflows since 
the completion of the work required by the 1999 Order and the onset of the wet weather. 
These overflows are attributed to both wet weather hydraulic problems and mechanical 
problems. The extent of the collection system's I/I problems were masked and not 
detected due to the extended drought experienced from 2001 through most of 2002. 

8. The frequency and repeated nature of these unpermitted discharges indicates that the 
Company continues to experience significant I/I and pump station operations and 
maintenance problems. 
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9. DEQ issued NOV No. W2002-12-V-0001 on December 4, 2002, to Lake Monticello for 
an apparent late VPDES reissuance application which was due October 29, 2002. 

10. DEQ issued NOV No. W2003-03-V-0005 on May 6, 2003, to Lake Monticello for 
apparent violations of TSS and CBOD effluent limits, operation and maintenance 
deficiencies, and overflows, solids losses, and unusual discharges occurring during the 
period from November 2002 through March 2003. 

11. On June 3, 2003, DEQ met with Lake Monticello in an informal settlement conference to 
discuss the May 6, 2003, NOV and resolution of the violations. The June 3, 2003, 
meeting included discussions of the Plant operations and collection system problems and 
the need for a plan and schedule of corrective actions to return the Plant to compliance 
with final effluent limitations and to address the continuing collection system problems. 

12. On July 3, 2003, VDH issued a water contact advisory for the Rivanna River, as a result 
of a series of sewage overflows and discharges of partially treated wastewater from the 
Facility during and prior to the week of July 1, 2003, that resulted in elevated bacterial 
counts. 

13. DEQ issued NOV No. W2003-07-V-0001 on July 15, 2003, to Lake Monticello for 
apparent TSS, CBOD, and fecal coliform effluent violations occurring during the period 
from March through May 2003. The NOV also cited overflows, solids losses, unusual 
discharges and a general water quality/loss of beneficial use violation during the period 
from April 2003 through July 2003. The loss of beneficial use violation is tied to the 
water contact advisory VDH issued on July 3, 2003 for the Rivanna River. 

14. On July 15, 2003, DEQ met with representatives of Lake Monticello to discuss the 
problems at the Lake Monticello Plant and the expectations for corrective actions to 
address those problems. 

15. On July 28, 2003, DEQ met with representatives of R. Stuart Royer & Associates, Inc. 
and Lake Monticello to further discuss the expectations for corrective action plans to 
address the Facility problems. 

16. On August 12, 2003, DEQ met with Lake Monticello to discuss the company's 
preliminary plan of corrective action for inclusion in this Order and the corrective actions 
that the company accomplished since taking ownership. Lake Monticello indicated to 
DEQ that it had accomplished the following actions to improve the performance of the 
Facility and collection system: 

a. removed 138 wet tons of solids from the Plant, 
b. reduced the average mixed liquor suspended solids in treatment units from 10,000 

mg/l to 3,000  mg/l, 
c. inspected 199 manholes identifying 102 which needed repairs, and 
d. repaired 35 manholes. 
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17. By submittal dated August 15, 2003, Lake Monticello provided a written plan and 
schedule of corrective action to return the Facility to compliance with the Permit's 
requirements. Sections of this plan and schedule have been incorporated into Appendix 
A of this Order. 

18. In addition to the effluent violations cited in the NOVs, the Facility experienced 
exceedances of TSS, CBOD and fecal coliform effluent limitations, during the period 
June 2003 through July 2003, that were not cited in any enforcement notice. 

SECTION D: Agreement and Order 

1. Accordingly, the Board, by virtue of the authority granted it in Va. § 62.1 -44.15(8a) and 
(8d), orders Lake Monticello, and Lake Monticello agrees, to perform the actions 
described in Appendix A and Appendix B of this Order. In addition, the Board orders 
Lake Monticello, and Lake Monticello voluntarily agrees, to pay a civil charge of 
$36,000 within 30 days of the effective date of the Order in settlement of the violations 
cited in this Order. Payment shall be made by check payable to the "Treasurer of 
Virginia", delivered to: 

Receipts Control 
Department of Environmental Quality 
Post Office Box 10150 
Richmond, Virginia 23240 

Either on a transmittal letter or as a notation on the check, Lake Monticello shall: 1) 
indicate that the check is submitted pursuant to this Order, and 2) include its Federal 
Identification Number. 

2. This Order cancels and supersedes the 1999 Order. 

SECTION E: Administrative Provisions 

1. The Board may modify, rewrite, or amend the Order with the consent of Lake 
Monticello, for good cause shown by Lake Monticello, or on its own motion after notice 
and opportunity to be heard. 

2. This Order addresses and resolves those violations identified herein, including those 
matters addressed in the Notices of Violation issued to Lake Monticello by DEQ on 
December 14, 2002, May 6, 2003 and July 15, 2003, and permit exceedances through 
July 2003. This Order shall not preclude the Board or the Director from taking any 
action authorized by law, including but not limited to: (1) taking any action authorized by 
law regarding any additional, subsequent, or subsequently discovered violations; (2) 
seeking subsequent remediation of the facility as may be authorized by law; or (3) taking 
subsequent action to enforce the Order. This Order shall not preclude appropriate 
enforcement actions by other federal, state, or local regulatory authorities for matters not 
addressed herein. 
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3. For purposes of this Order and subsequent actions with respect to this Order, Lake 
Monticello admits the jurisdictional allegations, factual findings, and conclusions of law 
contained herein. 

4. Lake Monticello consents to venue in the Circuit Court of the City of Richmond for any 
civil action taken to enforce the terms of this Order. 

5. Lake Monticello declares it has received fair and due process under the Administrative 
Process Act, Va. Code §§ 2.2-4000 et seq., and the State Water Control Law and it 
waives the right to any hearing or other administrative proceeding authorized or required 
by law or regulation, and to any judicial review of any issue of fact or law contained 
herein. Nothing herein shall be construed as a waiver of the right to any administrative 
proceeding for, or to judicial review of, any action taken by the Board to enforce this 
Order. 

6. Failure by Lake Monticello to comply with any of the terms of this Order shall constitute 
a violation of an order of the Board. Nothing herein shall waive the initiation of 
appropriate enforcement actions or the issuance of additional orders as appropriate by the 
Board or the Director as a result of such violations. Nothing herein shall affect 
appropriate enforcement actions by any other federal, state, or local regulatory authority. 

7. If any provision of this Order is found to be unenforceable for any reason, the remainder 
of the Order shall remain in full force and effect. 

8. Lake Monticello shall be responsible for failure to comply with any of the terms and 
conditions of this Order unless compliance is made impossible by earthquake, flood, 
other acts of God, war, strike, or such other occurrence. Lake Monticello shall show that 
such circumstances were beyond its control and not due to a lack of good faith or 
diligence on its part. Lake Monticello shall notify the DEQ Regional Director in writing 
when circumstances are anticipated to occur, are occurring, or have occurred that may 
delay compliance or cause noncompliance with any requirement of the Order. Such 
notice shall set forth: 

a. the reasons for the delay or noncompliance; 

b. the projected duration of any such delay or noncompliance; 

c. the measures taken and to be taken to prevent or minimize such delay or 
noncompliance; and 

d. the timetable by which such measures will be implemented and the date full 
compliance will be achieved. 

Failure to so notify the Director of the Valley Regional Office within 24 hours of learning 
of any condition above, which Lake Monticello intends to assert will result in the 



impossibility of compliance, shall constitute a waiver of any claim to inability to comply 
with a requirement of this Order. 

9. This Order is binding on the parties hereto, their successors in interest, designees and 
assigns, jointly and severally. 

10. This Order shall become effective upon execution by both the Director or his designee 
and Lake Monticello. Notwithstanding the foregoing, Lake Monticello agrees to be 
bound by any compliance date which precedes the effective date of this Order. 

11. This Order shall continue in effect until the Director or Board terminates the Order in his 
or its sole discretion upon 30 days written notice to Lake Monticello. Termination of this 
Order, or any obligation imposed in this Order, shall not operate to relieve Lake 
Monticello from its obligation to comply with any statute, regulation, permit condition, 
other order, certificate, certification, standard, or requirement otherwise applicable. 

12. By its signature below, Lake Monticello voluntarily agrees to the issuance of this Order. 

And it is so ORDERED this day of - l b 9 ,200-5 . 

•'Robert G. Burn-rev/Director 
Department of Environmental Quality 



Lake Monticello Service Company voluntarily agrees to the issuance of this Order. 

B. ,/yyyA-Zl< 
Title: / 4 j J f r - ^ , t 77-(ic<r-<"-<yr 

Date: / ^ « - ~ £ ^ / f, WO 3 

AquaSource Utility, Inc. voluntarily agrees to the issuance of this Order. 

Commonwealth of Virginia Bw»Syl«W* 

Citv/Countv of AAt> HV\VOM4MS 

By: 67<W (, 

Title: l/A * C Po 

Date: H - l * - 0 3 

i A — . 

The foregoing document was signed and acknowledged before me this 

\fl day of iVwertbtf , 2003, by ^ d b ^ f AaJg»" 

 r

who is A s S - i ' f

corporation. 

- • \ 

(name) 

e4S«stAof Lake Monticello Service Company, on behalf of said 

KlWMALSEAL 
Mafia 6: Torres, Notary Public 

kewef Wlifiart fWpn fiouiity of Montgomery 
My iSbrtirtiissldn Expires July 11,2005 

•.'•••[ My.-commission expires 

:

OlfviyfK . y ^ A U ^ 

Notary Public 

 5aly <l, I006 



Ptyt^i/W/it f 
Commonwealth of Virginia-
Citv/Countv of (JJO^ttioinMSU 

The foregoing document was signed and acknowledged before me this 

(P day of H O t l r t i W , 2003, by M M . ^ I ' ^ ^ / fecV" 

(name) 

who is "«C^ )AL> A\mJ of AquaSource Utility, Inc., on behalf of said corporation. 

(title) 
NOTARIAL SEAL 

Maria C. Torres, Notary Public 
Lower Merion Twp,, County of Montgomery 
My Commission Expires July 11,2005 

'*, My commission expires: 

J J A (JJufr <s\iAvu^ 

Xl 
Notary Public 

«f ll, £ 0 ° ^ 
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APPENDIX A 
SCHEDULE OF COMPLIANCE 

LAKE MONTICELL SERVICE COMPANY 

Moratorium and Ancillary Issues / 

1. By September 30, 2003, Lake Monticello shall submit to DEQ for review and approval a ° ) 1 # 

proposed plan for limiting or disallowing connections to the sewer system where added flow 
could create or exacerbate overloading. The objective is to allow for limited growth and 
honoring past commitments in a manner that does not result in further non-compliant system 
performance. Lake Monticello shall completely and adequately respond to any comments on 
the moratorium program within 30 days of receipt of written comments. Upon approval of 
the plan, said plan shall be incorporated by reference into this Order and become enforceable -i? 
as part of this Order. y)ZZ 

*0& * y 

2. By October 15, 2003, Lake Monticello shall submit to DEQ a report on the maximum A> 
hydraulic flow that the plant can process without causing effluent limitation violations. Lake 
Monticello shall respond to any comments on the report within 30 days of receipt of written 
comments. Within 90 days of approval of the re-rating of the Facility's design flow, Lake 
Monticello shall submit to DEQ for review and approval a complete VPDES permit 
application or modification request for the re-rated Facility. 

3. Lake Monticello has submitted to DEQ for review and approval a revised Sludge 
Management Plan. Lake Monticello shall respond to any comments on the Sludge 
Management Plan within 30 days of receipt of written comments. 

4. By October 31, 2003, Lake Monticello shall develop and submit to DEQ a plan that will be 

jtfA'OA used for notifying the Lake Monticello Owners Association and VDH of any reports of sewer 
system problems. The plan shall include a system for monitoring the bacterial levels in Lake y Z v ^ 
Monticello and the river and for notifying DEQ, VDH and the Owners Association of 
impacts. 

Sludge Dewatering Facilities Construction 

Lake Monticello has initiated a program to remove accumulated solids in the Plant, which 
includes the operation of temporary sludge dewatering facilities. Lake Monticello shall construct 
permanent sludge dewatering facilities at the STP to ensure continued proper removal of waste 
sludge from the Facility. The sludge dewatering facilities shall be constructed on the following 
schedule (Item 5 through Item 10 below). 

5. By October 31, 2003, Lake Monticello shall submit to DEQ for review and approval the 
design plans and specification for permanent sludge dewatering facilities. Lake Monticello 
shall respond to any comments on the plans and specifications within 30 days of receipt of 
written comments. 

10-



6. Within 30 days of approval of the plans and specification for the sludge dewatering facilities 
Lake Monticello shall select a contractor and award a contract for construction of the 
approved dewatering facilities. 

y 1 V 

I. Within 30 days of awarding the contract for the construction of the dewatering facilities and ^ f? y 
receipt of all required permits, Lake Monticello shall begin construction of the approved cyj A 
dewatering facilities. y \ 

8. Within 240 days of beginning construction of the dewatering facilities Lake Monticello shall (t^ 
complete construction of the approved facilities. 

9. Within 30 days of completing construction of the dewatering facilities, Lake Monticello 
shall request an Operating Permit for the facilities. 

10. Within 30 days prior to completion of construction of the dewatering facilities, Lake 
Monticello shall submit to DEQ for review and approval a revised O&M Manual including 
O&M procedures for the facilities. Lake Monticello shall respond to any comments on the 
O&M Manual within 30 days of receipt of written comments. 

Upgrade of Disinfection Facilities 

Lake Monticello has committed to addressing the disinfection problems at the facility. Lake 
Monticello shall construct Facility upgrades to address disinfection on the following schedule 
(Item 11 through Item 17 below). 

II. By November 30, 2003, Lake Monticello shall complete an evaluation of the existing 
disinfection system, improvement alternatives, and optimal corrective actions and submit to 
DEQ for review and approval a P.E.R. for improvements for the disinfection facilities. Lake 
Monticello shall respond to any comments on the P.E.R. within 30 days of receipt of written 

v 

comments , fi £ 

r--(A rr-

12. Within 45 days of approval of the P.E.R. for the disinfection upgrades/improvements, Lake .A 
Monticello shall submit to DEQ for review and approval the plans and specifications for the 
upgrade/improvements for the Facility's disinfection system. Lake Monticello shall respond 
to any comments on the plans and specification within 30 days of receipt of written 
comments. j ^ 

13. Within 30 days of approval of the plans and specification for the disinfection 
upgrades/improvements and receipt of all required permits, Lake Monticello shall the select a 
contractor and award a contract for construction of the disinfection upgrades/improvements. 

„ y
14. Within 30 days of awarding the contract for construction of the disinfection fytw 

upgrades/improvements, Lake Monticello shall begin construction of the disinfection 
upgrades/improvements. 
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15. Within 240 days of beginning construction, Lake Monticello shall complete construction of , A 

the disinfection upgrades/improvements. ^ v 

of 
16. Within 30 days of completing construction of the disinfection upgrades/improvements, Lake 

Monticello shall request an Operating Permit for the operations of the improved system. 

v 

y 
17. Within 30 days prior to completion of construction of the disinfection gff

upgrades/improvements, Lake Monticello shall submit to DEQ for review and approval the 
revised O&M Manual incorporating the O&M procedures for the improved system. Lake 
Monticello shall respond to any comments on the O&M Manual within 30 days of receipt of 
written comments. 

Emergency/Heavy Rain Operating Procedure Improvements 

Lake Monticello agrees to develop emergency/storm mode operating procedures to maximize 
wastewater treatment during peak flow events, and thereby minimize potential for the discharge 
of inadequately treated wastewater. Lake Monticello agrees as part of the operations planning to 
develop and identify any short-term improvements that could increase the capacity of the Plant 
on the following schedule (Item 18 through Item 20). *\ 

,1. 

18. By September 30, 2003, Lake Monticello shall evaluate current operations and unit process ^ 
capacity at the Plant. 

19. By November 30, 2003, Lake Monticello shall identify any improvements not involving

Jttf 

-f̂  
A,y( 

y

major physical modification that could be implemented in the near-term to increase treatment 
 D

yl ' " 

 < i y

capacity at the Plant. yf-
y '" rV ' 

20. By November 30, 2003, Lake Monticello shall develop standard operating procedures for
storm periods, revise the O&M Manual for the Plant, and submit to DEQ a report including 
the revised O&M Manual addressing these items. Lake Monticello shall respond to any 
comments on the procedures, O&M Manual, or report within 30 days of receipt of written 
comments. 

Collection System Manholes Corrective Action 

Lake Monticello agrees to conduct an assessment of the collection system to identify sources of 
I/I problems within the collection system. Lake Monticello agrees to conduct this collection y^j 
system evaluation on the following schedule (Item 21 through Item 22). ft. 

r tP ' 

A
y ^ y

'j£ " 

21. By October 31, 2003, Lake Monticello shall complete field inspections of all of the 

9

collection system manholes and identify physical problems A

22. By December 31, 2003, Lake Monticello shall develop and submit to DEQ for review and c ' ^ ? 
approval a corrective action plan and schedule to address the physical problems identified at 
the manholes. In addition, Lake Monticello shall develop and submit to DEQ a plan for an 
inspection program to ensure that all collection system repairs are performed in a satisfactory 

' 

 s

, J 
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manner. Lake Monticello shall respond to any comments on the corrective action plan within 
30 days of receipt of written comments. Upon approval of the corrective action plan, said 
plan and schedule shall be incorporated by reference into this Order and become enforceable 
as part of this Order. 

Pump Station Replacement and Repair Corrective Action Plan 

Lake Monticello recognizes and agrees to institute an aggressive pump station replacement plan. 
Lake Monticello shall upgrade/replace pump stations within the collection system on the 
following schedule (Item 23 through Item 35 below). DEQ recognizes that the prioritization of 
the individual pump stations contained in this schedule may need to change during the 
replacement process based on new information. DEQ agrees that Lake Monticello may 
alter/substitute individual pump station numbers into the schedule below to reprioritize the pump 
station replacements. Lake Monticello shall notify DEQ of any proposed reprioritization(s) and 
provide a basis for the revision. Lake Monticello shall conduct the upgrade/replacement of each 
of the prioritized pump stations contained in Items 23 through 35 of this Appendix utilizing the 
following construction schedule: 

a. Within 60 days of approval of the plans and specifications for the pump station, Lake 

p 
1 

 7 

Monticello shall begin construction of the approved pump station upgrade/replacement. . J ' 
pit*

b. Within 180 days of beginning construction, Lake Monticello shall complete construction of 
the upgrade/replacement of the pump station.

y
c. Within 30 days of completing construction of the pump station upgrade/replacement, Lake 

Monticello shall request an Operating Permit for the pump station. ^y? ~ 

23. By October 31, 2003, Lake Monticello shall submit to DEQ for review and approval the \ ^ 
plans and specification for the upgrade/replacement of Pump Station priority 1 (Pump 
Station 10E). Lake Monticello shall respond to any comments on the plans and specification 
within 30 days of receipt of written comments. ^ 3 

r sit 9<* 

 v

(

24. By December 31, 2003, Lake Monticello shall submit to DEQ for review and approval the 
plans and specification for the upgrade/replacement of Pump Station priority 2 (Pump 
Station 202). Lake Monticello shall respond to any comments on the plans and specification 
within 30 days of receipt of written comments. 

c u 
25. By January 31, 2004, Lake Monticello shall submit to DEQ for review and approval the '?> >" 

plans and specification for the upgrade/replacement of Pump Station priority 3 (Pump 
Station 303). Lake Monticello shall respond to any comments on the plans and specification 
within 30 days of receipt of written comments. 

26. By March 31, 2004, Lake Monticello shall submit to DEQ for review and approval the 
plans and specification for the upgrade/replacement of Pump Station priority 4 (Pump 
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Station 10A). Lake Monticello shall respond to any comments on the plans and specification 
within 30 days of receipt of written comments. 

27. By June 30,2004, Lake Monticello shall submit to DEQ for review and approval the plans 
and specification for the upgrade/replacement of Pump Station priority 5 (Pump Station 
4C). Lake Monticello shall respond to any comments on the plans and specification within 30 
days of receipt of written comments. 

28. By September 30, 2004, Lake Monticello shall submit to DEQ for review and approval the 
plans and specification for the upgrade/replacement of Pump Station priority 6 (Pump 
Station 103). Lake Monticello shall respond to any comments on the plans and specification 
within 30 days of receipt of written comments. 

29. By December 31, 2004, Lake Monticello shall submit to DEQ for review and approval the 
plans and specification for the upgrade/replacement of Pump Station priority 7 (Pump 
Station 7A). Lake Monticello shall respond to any comments on the plans and specification 
within 30 days of receipt of written comments. 

30. By March 31, 2005, Lake Monticello shall submit to DEQ for review and approval the 
plans and specification for the upgrade/replacement of Pump Station priority 8 (Pump 
Station 205). Lake Monticello shall respond to any comments on the plans and specification 
within 30 days of receipt of written comments. 

31. By June 30, 2005, Lake Monticello shall submit to DEQ for review and approval the plans 
and specification for the upgrade/replacement of Pump Station priority 9 (Pump Station 
304). Lake Monticello shall respond to any comments on the plans and specification within 
30 days of receipt of written comments. 

32. By September 30, 2005, Lake Monticello shall submit to DEQ for review and approval the 
plans and specification for the upgrade/replacement of Pump Station priority 10 (Pump 
Station 608). Lake Monticello shall respond to any comments on the plans and specification 
within 30 days of receipt of written comments. 

33. By December 31, 2005, Lake Monticello shall submit to DEQ for review and approval the 
plans and specification for the upgrade/replacement of Pump Station priority 11 (Pump 
Station 610). Lake Monticello shall respond to any comments on the plans and specification 
within 30 days of receipt of written comments. 

34. By March 31, 2006, Lake Monticello shall submit to DEQ for review and approval the 
plans and specification for the upgrade/replacement of Pump Station priority 12 (Pump 
Station 9E). Lake Monticello shall respond to any comments on the plans and specification 
within 30 days of receipt of written comments. 

35. By June 30, 2006, Lake Monticello shall submit to DEQ for review and approval the plans 
and specification for the upgrade/replacement of Pump Station priority 13 and Pump 
Station priority 14 (Pump Station 12A and Pump Station 10B). Lake Monticello shall 

14-



respond to any comments on the plans and specification within 30 days of receipt of written 
comments. 

Long-Term Plan for Sewer System Compliance 

Lake Monticello also recognizes and agrees to institute a long-term action plan to address the 
sewer system ability to meet future service requirements, both within the existing service 
territory and beyond. Lake Monticello shall undertake the long-term plan in accordance with 
the following schedule (Item 36 through Item 41 below). 

36. By December 31, 2003, Lake Monticello shall submit to DEQ for review and approval an 

rf evaluation of the Facility's capacity and treatment needs for the existing service territory. „ . . 
This evaluation shall address projected build-out, flows and loading, anticipated discharge (r\ 
requirements, treatment options, and a recommended plan. Lake Monticello shall respond to 
any comments on the plan within 30 days of receipt of written comments. 

A C
37. Within 90 days of approval of the Facility capacity plan, Lake Monticello shall submit to Âv-

DEQ for review and approval a P.E.R. to address the capacity needs of the Facility. Lake •" 
Monticello shall respond to any comments on the P.E.R within 30 days of receipt of written 
comments. 

38. By December 31, 2003, Lake Monticello shall submit to DEQ for review and approval a y%7 
sewer system report incorporating the findings from the field work on the correction of A] 
manhole defects conducted under Item 22 and Item 23 above and identifying ongoing I/I 
investigation and removal program that will be implemented for long-term corrective actions. 

39. By December 31, 2003, Lake Monticello shall submit to DEQ for review and approval an JV 
evaluation of the Pump Stations not already improved or addressed in the short-term plan §"v A 
above and a Plan for addressing any problems noted at those Pump Stations. The Plan will 
focus on resolving hydraulic problems, identified capacity needs (considering impacts of 
planned I&I reduction and siting of future treatment capacity), and the needs of pump station 
that were recently improved or have no significant history of problems. 

40. By March 31, 2004, Lake Monticello shall submit to DEQ for review and approval a plan */pf" 
and schedule of long-term corrective actions for sewer system improvements, pump station "
improvements (beyond those addressed in the short-term plan), and construction of additional 
treatment capacity. Lake Monticello shall respond to any comments on the plan and schedule 
within 30 days of receipt of written comments. Upon approval of the corrective action plan, 
said plan and schedule shall be incorporated by reference into this Order and become 
enforceable as part of this Order. 

41. By June 30, 2004, Lake Monticello shall submit to DEQ for review and approval a master 
plan addressing regional needs, based upon discussions with Fluvanna County, DEQ, VDH, 
area developers and other interested parties. The plan shall identify the regional service area, 
projected build-out and timing, related flows and loadings, anticipated discharge 

 m 
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requirements, and treatment options. Lake Monticello shall respond to any comments on the 
plan within 30 days of receipt of written comments. 

42. Lake Monticello shall submit quarterly progress reports to DEQ, with the first report being 
due October 10, 2003. Subsequent Progress Reports will be due by January 10, April 10, 
July 10, and October 10, along with the Facility's Discharge Monitoring Report until the 
cancellation of the Order. The quarterly progress reports shall contain: 

a. a summary of all work completed since the previous progress report in accordance 
with this Order. 

b. a projection of the work to be completed during the upcoming quarter in accordance 
with this Order; and 

c. a statement regarding any anticipated problems in complying with this Order. 

43. No later than 14 days following a date identified in the above schedule of compliance Lake 
Monticello shall submit to DEQ's Valley Regional Office a written notice of compliance or 
noncompliance with the scheduled item. In the case of noncompliance, the notice shall 
include the cause of noncompliance, any remedial actions taken, and the probability of 
meeting the next scheduled item. 
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EFFLUENT CHARACTERISTICS DISCHARG E LIMITATION S MONITORING 
REQUIREMENTS

Monthly Average 
mg/l kg/ d

Weekly Average 
mg/l kg/ d

Min. Max. Frequenc y Sampl e Type

TSS 30 136.2 45 204.4 NA NA 3D/W 8HC

CBODs 25 113.6 40 181.6 NA NA 3D/ W 8HC

200 1 /Month
Fecal Coliform (N/lOOmL) Geometric 10 a.m. to 4 

Mean NA NA NA NA NA p.m. Grab

APPENDIX B: INTERIM FFLUENT LIMITATIONS AND MONITORING REQUIREMENTS 

During the period beginning with the date of entry of this Consent Special Order and lasting for a period of two years, Lake 
Monticello shall limit and monitor the discharge from outfall 001 in accordance with the Permit except as specified below. 

Such discharges shall be limited and monitored by Lake Monticello as specified below: 

NA = Not Applicable 

- 1 -



W. Tayloe Murphy, Jr. 
Secretary of Natural Resources 

COMMONWEALTH of VIRGINIA 
DEPARTMENT OF ENVIRONMENTAL QUALITY 

Valley Regional Office 
Street address: 4411 Early Road, Harrisonburg, Virginia 22801 

Mailing address: P.O. Box 3000, Harrisonburg, Virginia 22801-9519 
Telephone (540)574-7800 Fax (540)574-7878 

www.deq.state.va.us 

December 9,2003 

CERTIFIED MAIL 

Mr. Preston Luitweiler, P.E. 
Philadelphia Suburban Water Company 
762 W. Lancaster Avenue 
Bryn Mawr, PA 19010-3489 

RE: Consent Special Order, Lake Monticello Service Company STP 
VPDES Permit No. VA0024945 

Robert G. Burnley 
Director 

R. Bradley Chewning, P.E. 
Valley Regional Director 

RETURN RECEIPT REQUESTED 

Dear Mr. Luitweiler: 

On December 4, 2003, the State Water Control Board approved the enclosed Consent 
Special Order and authorized the Director of the Department of Environmental Quality to sign it. 
The Director's designee signed the Consent Special Order on December 9, 2003. An original 
copy of the signed Order is enclosed. 

If you have any questions or comments regarding this Order, please contact me at the 
above address or by telephone at (540) 574-7833. Thank you for your assistance in resolving this 
matter. 

Sincerity, / A / / 

J f o Au-yZAAk 
"Steven W. Hetrick 

Senior Enforcement Specialist 
enclosure 
cc: Keith Fowler, DEQ-VRO/Compliance File with enclosure 

Ed Liggett, VRO/Enforcement File 
Brennan Wion, DEQ-VRO 
Kathleen O'Connell, DEQ-OE/Master File with enclosure 
DEQ-Office of Financial Management with enclosure 

http://www.deq.state.va.us

