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STATE WATER CONTROL BOARD 
AMENDMENT TO ORDER BY CONSENT 

ISSUED TO 
CITY OF WAYNESBORO 

FOR 
WAYESBORO STP 

VPDES Permit No. VA0025151 

SECTION A: Purpose 

This is an Amendment of an Order by Consent (Amendment) issued under the authority 
of Va. Code § 62.1-44.15, between the State Water Control Board and the City of Waynesboro, 
regarding the Waynesboro STP ("Facility") and collection system, for the purpose of revising 
certain provisions of the Order by Consent (Order) issued by the Board to the City of 
Waynesboro on June 24, 2010 and for resolving certain violations of the Order. 

SECTION B: Basis for Amendment 

1. Waynesboro owns and operates the Facility and the sewage collection system serving the 
City and a portion of Augusta County, Virginia. The VPDES Permit No. VA0025151 
was issued under the State Water Control Law and the Regulation to Waynesboro on 
February 1, 2010 and expires on January 31, 2015. The Permit allows Waynesboro to 
discharge treated sewage and other municipal wastes from the Facility to the South River, 
in strict compliance with the terms and conditions of the Permit. 

2. South River is located in the Shenandoah River subbasin, Potomac River basin. South 
River is listed in DEQ's 303(d) report as impaired for mercury in fish tissue (fish 
consumption advisory), fecal conform and for not meeting the General Standard 
(Benthics) for aquatic life. 
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3. Waynesboro is subject to me Orderthat became effective June 24, 2010̂  t^ 
address 1̂ 1 problem^ m its collection system. The Order requiredWaynesborO to 
complete construction ofthe Facility upgrade and expansion and complete nine projects 
to address 1̂ 1 in its collection system. 

Waynesboro completed construction ofme Facility upgrade and expand 
approved design capacity of 6.0MOTJ. 

4. Waynesr^roha^completed^ee of the 1̂ 1 projects cont^nedin^ 
manners However,Waynesboroencounteredaproblemwimcompletmg Project ̂ S 
time because Ofah unanticipated access issue v^mcros 
the CS^ Railroad. Waynesboro has also volunteered to expand on the scope of the 
origmal 1̂ 1 projects cont^ed in t^eOrd^r by adding the reh^^ 
laterals associated wimmose projects. maddifion^Waynesboro plans to m^ 
length of sewer lines to be repaired̂ replaced. While Waynesboro expects to completea 
significant percentage of me remainingprojects on time, me City anticipates that certain 
oftheprojects'completion dates will not be met. Waynesboro, however, does anticipate 
matall of me projects will still be completed by 2016, as originally contemplated in the 
Order. 

5. By leb^erdatedOctoberlO, 2013,Waynesboro requested addifional time to complete 
cortamofmeremainmg 1̂ 1 projects and providedaplan and scheduled 
amendment to the Order. 

6 OnOecember 12,2013, VROissuedWarmngLet̂ ernum^ 
Waynesboro t^r failure to complete cOnstrucfi 
2013as required by the Order. 

7. On January31,2014,OEQ met withrepresentativesofWaynesboro to discuss the 
Warning Letter and its proposals f^r finder addressm^ Ouring 
mesediscussions,Waynesboro presented its proposedrevised plan and schedule fbrthe 
1̂ 1 work f^rmclusionmthisAmendm^t. 

8. Va.Code^62.1^44.31states mat: It shall be unlawfî l for any ownerto fail to comply 
with any special Order adopted by the Board..." 

9. Appendix A, par^graphl7ofthe2010Order states that "ByNovember 1,2013, 
Waynesboro shall completeconstructionofFroject^S^ from me m^ 

10. Based on me WajnmgLet̂ er, letters from Waynesboro, results ofm^ 
meeting, andafile review, the Boardconcludes that Waynesr̂ ro has violated m^ 
Code^62.1^44.315andAppendixAoftheOrder,byfailmgtocomplywi^ 
requirements ofthe Order, as described above. 
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11. Waynesboro has requested an extension of the deadline for completing I&I Projects #S-4 
and #S-7 contained in the Order. 

12. Based on the information available to DEQ to date, except for the delay in completing 
I&I Project #S-4, Waynesboro is otherwise in compliance with the Order and is current 
with all monitoring and reporting requirements. 

SECTION C; Agreement and Order 

Accordingly, by virtue of the authority granted it in Va. Code §§ 62.1-44.15, the Board 
orders Waynesboro, and Waynesboro agrees to: 

Perform the actions described in Appendix A of this Amendment; which supersedes and 
cancels only Appendix A of the Order. Both the State Water Control Board and Waynesboro 
understand and agree that this Amendment does not alter, modify, or amend other provisions of 
the Order and that unmodified provisions of the Order remain in effect by their own terms. 

And it is so ORDERED this %rL, 2014. 

Department of Environmental Quality 
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City of Waynesboro voluntarily agrees to the issuance of this Amendment. 

Date: XjW HjW By: f U ^ £ ^ 3 " , £k & ^ 
/ ( (Person) (Title) 

City of Waynesboro 

Commonwealth of Virginia 

City/County of [i XI^A/^SO^ 

The foregoing document was signed and acknowledged before me this /7 day of 

^ K X A ^ ^ , 2014, by m lu+nerc a. Z ^ n f % who is 

_ Cl f y ry\PcfJr\G^^— of the City of Waynesboro on behalf of the City of 

Waynesboro. 

Notary Public 

/ fZL3i 
Registration No. 

My commission expires: 4--3o ^ 

> 
Notary seal: ^ ETTQ'\ 

I^W) 
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APPENDIX A 
SCHEDULE OF COMPLIANCE 

I & I Corrective Actions 

Waynesboro shall conduct collection system rehabilitation work on the following schedule. 
DEQ recognizes that the prioritization of the individual project items to be accomplished each 
year in this schedule as contained in Waynesboro's January 25,2010 I&I Program 
Implementation Plan and schedule may need to change during the rehabilitation process based on 
new information. DEQ agrees that Waynesboro may alter/substitute individual project items into 
the schedule below. Waynesboro shall notify and submit to DEQ for review and approval any 
proposed reprioritization(s) and provide a basis for the revision. Otherwise, Waynesboro shall 
conduct the collection system rehabilitation work utilizing the following construction schedule: 

These projects have been prioritized based on the assessment from the City's flow studies. 

Project #S-4 

1. By June 1,2014, Waynesboro shall complete construction of Project #S-4 from the 
Implementation Plan. 

Project #S-5 

2. By June 1,2014, Waynesboro shall complete construction of Project #S-5 from the 
Implementation Plan. 

Project #S-6 

3. By April 1,2014, Waynesboro shall advertise for bids for construction of Project #S-6 
from the Implementation Plan. 

4. By February 1,2015, Waynesboro shall complete construction of Project #S-6 from the 
Implementation Plan. 

Project #S-7 

5. By April 1,2014, Waynesboro shall advertise for bids for construction of Project #S-7 
from the Implementation Plan. 

6. By July 1,2015, Waynesboro shall complete construction of Project #S-7 from the 
Implementation Plan. 
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P r o j e c t s 

7. By September l,2014,Waynesboro shall subrm^^ 
PER and any requfred documents for me Project^S-^ from me m^pl^ 
Waynesboro shall respond to comments on me PER witlun 30 days of receipt of wri 
comments. 

^ By April l,2015, Waynesboro shall submit to OEQ me proper CTC forms and advertise 
for bids for eonstrnenonofProjeet^S^ 

9 ByNovemberl,20l^WaynesboroshallcompleteconstrucfionofPro^ 
Implementation Plan. 

Projec t^9 

10. By September 1,2014, WaynesboroshallsubmittoOEQforrev^ 
PER and any required documents forme Project^S^9 from me m^plement^tionPl^ 
Waynesboro shall respondtoconm^ents oh me PER withm30days of receipt o f ^ 
comments. 

11 ByAprlll,2015,WaynesboroshallsubmittoDEQforreviewandapproval^ 
CTC forms and advertise for bids for const^ctionof Project^S-9 
implementation Plan. 

12 ByFebrnary 1,2016, WaynesboroshallcompleteconstructionofProject^S^^ 
Implementation Plan. 

l & l Implementation Plan 

13 By Jnly 1,2016, Waynesborosh^^ 
an evaluafionofl&l work done to date to determine ifmeremainmg projects from the 
Implementation Plan should continue through the Consent Order or ifthey can be 
completed as part oftheCity'sSewer Rehabilitation Plan. Waynesboro shall include 
with me evaluationacopyoftheCity'sproposed Sewer Rehabilitation P l ^ The 
evaluation must provide documentation to demonstrate to OEQ'ssatislaction that the 
collecfion system work done to date is sufi^cient to ensure mat the collect 
not experience bypasses or overfiows. Should OEQ determine that the work completed 
to o^teisnotsuf^cient,Waynesboro shall submit to OEQ for reviewandap 
plan and schedule ofcollection system work for incorporation info an Orderwithin 
days ofreceiptofawritten request. 

14. Wayhesboro shall submitquarterlyp 
dueAprlllO,2014 Subsequent Progress Reports will be due by Jnly 10, October 10, 
January 10, and A p ^ 10, along wimmePacility'sDischargeM^ 
me cancellation of this Order. T^e quarterly progress reports shall contain: 
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a. a summary ofall work completed since the previous progress report in accordance 
with this Orders 

h. aprojection of the work tor^ completed during the upcoming quarterly periodm 
accordance with this Orders and 

c. a statement regarding any anticipated prohlemsmcomplyingwim this Order. 

15. No laterthanl^daysfollowingadate identified in the above schedule of compliance 
Waynesboro shall submit to OEO'sValley Regional Of^ceawri 
compliance or noncompliance with the scheduled item. In the case of noncompliance, 
me notice sh^l include the cause ofnoncompliance and remedial actions taken to remedy 
noncompliance. 

l^EOContact 

Unless omerwise specified in tins Order,Waynesboro shall submit all requirements of 
AppendixAofthisOrderto^ 

Tiffany Severs 
Enforcement Specialist 
VA^EQ ValleyReglonalOffice 
P^Box^OO 
Har r l sonbnr^VA^Ol 
^ T 5 7 4 7 ^ P n o n e 
( ^ 574 7 ^ Eax 
fiftanv.severs^deq.vir^inia.^ov 


