

Local VSMP Adoption Schedule

Actions	CY2013												CY2014								
	Dec-12	Jan-13	Feb-13	Mar-13	Apr-13	May-13	Jun-13	Jul-13	Aug-13	Sep-13	Oct-13	Nov-13	Dec-13	Jan-14	Feb-14	Mar-14	Apr-14	May-14	Jun-13	Jul-14	
Local VSMP Program Adoption timeline in accordance with § 10.1 603. 3 A of the Stormwater Management Act	VSMP Adoption Timeline w/o extension																				
Draft local VSMP program developed and submitted to DCR Regional Offices with request for 12-month extension					1-Apr																
Draft Local VSMPs Reviewed for Substantive Progress by VSWCB in accordance with § 10.1 603. 3 A of the Stormwater Management Act																					
Final Local VSMP Programs with Board approved 12 month extensions developed							← 12-month extension period →														
DEQ Review of Local VSMP Application Packages														January 15 - Acceptance of Preliminary Local VSMP Application Packages for Review				May 15 - Submittal of Final VSMP Applications with Adopted Ordinances			
Final Local VSMP Applications Reviewed by Director																			June 13, 2014 - Final date for DEQ approval of local VSMPs		
Local Implementation of VSMP Program Starts																				July 1, 2014 - Localities Implement VSMPs	