
AMENDMENT TO

EXECUTIVE COMPLIANCE AGREEMENT

DEPARTMENT OF CORRECTIONS

COFFEEWOOD CORRECTIONAL CENTER

For

COFFEEWOOD WATER  & SEWAGE TREATMENT PLANT

(VPDES Permit No. VA0087718)

This is an amendment to the Executive Compliance Agreement (“Agreement”) entered
into under the authority of Va. Code § 62.1-14 and 10.1-1185 by the Department of
Environmental Quality ("DEQ") and the Department of Corrections, (“DOC”) Coffeewood
Correctional Center ("Coffeewood") on February 2, 2001, regarding the Coffeewood water
treatment and sewage treatment plant for the purpose of revising certain provisions of the
Agreement.

The Agreement provides a construction schedule for Coffeewood to combine discharges
from water treatment outfall 002 and sewage treatment outfall 001 into one outfall and to locate
that outfall on the Rapidan River where the River’s flow provides sufficient dilution for the
discharge to meet the Permit’s whole effluent toxicity limit (“WET”) and effluent limits for
copper and zinc.  The construction schedule requires that Coffeewood complete construction of
the new outfall by August 31, 2002 but completion is contingent upon Coffeewood acquiring the
necessary easements to gain access to the Rapidan River.

In a letter dated October 15, 2001, Coffeewood explained that the DOC is unable to
acquire the necessary easements.  In follow-up correspondence dated March 22, 2002,
Coffeewood requested that the Agreement be amended to extend the construction schedule so
that Coffeewood could develop and implement an alternative plan and schedule for achieving
compliance with final Permit effluent limits.

   To remedy these matters, the Department of Corrections, Coffeewood Correctional
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Center and DEQ agree to the amended schedule of action in Appendix A and to Coffeewood's
compliance with the interim limits provided in Appendices B and C.  Both DEQ and Coffeewood
understand and agree that this amended Agreement does not alter, modify, or amend any other
provisions of the Agreement and the unmodified provisions of the Agreement remain in effect by
their own terms.

This amended Agreement shall become effective upon the date of its execution by the
Director of the Department of Environmental Quality or his designee.  The Department of
Corrections, Coffeewood Correctional Center agrees to be bound by any compliance dates in this
amended Agreement which may predate its effective date.

                                                                                                                                

Ron Angelone, Director          Date
Department of Corrections

                                                                                                                                

Robert G. Burnley, Director Date
Department of Environmental Quality
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APPENDIX A
SCHEDULE OF COMPLIANCE

The Department of Corrections, Coffeewood Correctional Center shall:

1. By July 1, 2002, submit for review a preliminary engineering report (“PER”) to the
DEQ Northern Virginia Regional Office (“NVRO") and to the Virginia Department
of Health (“VDH”) addressing alternatives for achieving compliance with final
Permit effluent limits and recommending a preferred alternative; and

2. By November 1, 2002, submit to DEQ NVRO for review and approval a plan and
schedule for implementing the alternative chosen by Coffeewood for achieving
compliance with final Permit effluent limits.  If the cost of the alternative chosen by
Coffeewood exceeds the amount budgeted for the project, the schedule submitted
pursuant to item two may provide for time needed to request additional funding from
the Virginia General Assembly.  Upon approval, the plan and schedule shall become
a part of and enforceable under this Agreement.




