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STATE WATER CONTROL BOARD 
ENFORCEMENT ACTION — 

AMENDMENT TO ORDER BY CONSENT 
ISSUED TO 

TOWN OF ELKTON 
FOR 

ELKTON STP 
Permit No.: VA0026433 

SECTION A: Purpose 

This is an Amendment of an Order by Consent (Amendment) issued under the 
authority of Va. Code §§ 62.1-44.15 between the State Water Control Board (Board) and 
the Town of Elkton, regarding the Elkton STP for the purpose of revising certain 
provisions of the Order by Consent (Order) issued by the Board to the Town of Elkton on 
May 17, 2018. 

David K. Paylor 
Director 

(804) 698-4000 

Amy Thatcher Owens 
Regional Director 

SECTION B: Basis for Amendment 

1. Elkton owns and operates the Plant in Elkton, Virginia. The Permit allows Elkton 
to discharge treated sewage and other municipal wastes from the Plant to the 
South Fork of the Shenandoah River in compliance with the terms and conditions 
of the Permit. 
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2. The Board entered into the Order with Elkton effective May 17, 2018 for 
increasing Plant size due to the average influent flow exceeding 95% of the 
authorized design capacity of the Plant. The Order requires Elkton to: 

a. Submit Certificate to Construct (CTC) application by April 6, 2019, 
completed March 28, 2019; 

b. Secure funding by April 6, 2019, completed on March 28, 2019; 
c. Acquire land by April 6, 2019, completed April 5, 2019; 
d. Advertise for bids by May 11, 2019, completed on October 29, 2019; 
e. Award contract for construction by July 14, 2019, not completed; 
f. Begin construction by August 13, 2019, not completed; 
g. Apply for CTO by August 13, 2021; 
h. Complete construction by September 19, 2021; and 
i. Quarterly Reporting Requirements. 

3. On July 3, 2019, DEQ received notification from Elkton that funding was delayed 
based on updates required by United States Department of Agriculture (USDA) in 
regards to the Preliminary Engineering Report (PER). Elkton needed to make 
changes to reflect USDA's comments, and would need to extend the date for bid. 

4. On October 29, 2019, Elkton advertised for bids for the Plant upgrades. The 
lowest bidder was confirmed on December 2, 2019. However the contract was not 
awarded by Elkton, as USDA required additional approval from DEQ's Water 
Quality Improvement Fund (WQIF) Grant Program, prior to fund dispersal. The 
bids as received were higher than expected, and required additional funding needs 
for Elkton. The bids expired December 29, 2019. 

5. On January 6, 2020, Elkton submitted a report to DEQ detailing the need for 
additional WQ1F funding review and approval. 

6. On February 26, 2020, DEQ notified Elkton that the WQIF commitment was 
complete and approved. Additionally, on February 26, 2020, Elkton submitted an 
updated schedule of compliance for inclusion into this Amendment. 

7. Based on the information available to DEQ to date, Elkton is otherwise in 
compliance with the Order and is current with all monitoring and reporting 
requirements. 

SECTION C: Agreement and Order 

Accordingly, by virtue of the authority granted it in Va. Code §§ 62.1-44.15, the 
Board orders Elkton, and Elkton agrees to: 

1. Perform the actions described in Appendix A of this Amendment, which 
supersedes and cancels only Appendix A of the Order. Both the Board and 
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Elkton understand and agree that this Amendment does not alter, modify or 
amend any other provision of the Order and that the unmodified provisions of the 
Order remain in effect by their own terms. 

And it is so ORDERED this  1-1  day of 2020. 

Amy T. 0 ens, Regional Director 
Department of Environmental Quality 

(Remainder of Page Intentionally Blank) 



Amendment to Consent Order 
Town of Elkton; Permit No. VA0026433 
Page 4 of 6 

Town of Elkton voluntarily agrees to the issuance of this Amendment. 

Date: j 0 0 By: (a mNpar 
\Person) (Title) 

Town of Elkton 

Commonwealth of Virginia 

City/County of otki njin a inn 

The foregoing document was signed and acknowledged before me this  I isfh  day of 

Ma, j , 2020, by s &twit J. GDoJeh who is 

of Town of Elkton on behalf of the Town of Elkton. 

'75? 335 lo 
Registration No. 

My commission expires: I 196 2 I 

Notary seal: ,iFONl. LEA LYNN FREDERICK 
NOTARY PUBLIC 

REGISTRATION# 76733156 
COMMONWEALTH OF VIRGINIA 

MY COMM SSIO EXPIRES 
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APPENDIX A 

SCHEDULE OF COMPLIANCE 

Plant Upgrades: 

Elkton shall upgrade the Plant to a capacity of at least 0.8 MGD, in accordance with the 
following schedule: 

1. Award contract for construction by August 31, 2020; 

2. Begin construction by October 31, 2020; 

3. Substantially complete construction and make application for the Certificate to 
Operate (CTO) by July 31, 2022; 

4. Complete construction, obtain a CTO, and revisit the Plant's Operations and 
Maintenance Manual to fully document operation and maintenance procedures of the 
upgraded Plant by September 30, 2022. 

General Requirements: 

5. Elkton shall submit quarterly reports to DEQ, with the first report being due July 10, 
2020. Subsequent quarterly progress reports will be due October 10, January 10, and 
April 10, along with the Plant's DMR until cancellation of this Amendment. The 
quarterly progress reports shall contain: 

a. Asummary of all work completed since the previous quarterly progress report 
in accordance with this order; 

b. A project of the work to be completed in the upcoming quarterly period in 
compliance with this Amendment; and 

c. A statement regarding any anticipated problems in complying with this 
Amendment. 

6. No later than 14 days following a date identified in the above schedule of compliance, 
Elkton shall submit to DEQ's Valley Regional Office a written notice of compliance 
or noncompliance with the scheduled item. In the case of noncompliance, the notice 
shall include the cause of the noncompliance, any remedial actions taken, and the 
probability of meeting the next scheduled item. 

DEQ Contact: 

Unless otherwise specified in this Amendment, Elkton shall submit all requirements of 
Appendix A of this Amendment to: 
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Eric Millard 
Enforcement Specialist Senior 
VA DEQ, Valley Regional Office 
PO Box 3000, Harrisonburg, VA 22801 
Phone: 540-574-7813 
Fax: 540-574-7878 
Eric.millard@deq.virginia.gov


