Appendix M1. Timeline to Adopt VA Nutrient Criteria For Wadeable Streams & Rivers

	2006					2007						2008					2009							2010						2011	
D	J F M A	A M J	J A S	O N D	J F	М	А М	J J	A S	O N D	J F	М	А М	J J	A S	O N D	J F	M A	A M	J J	Α :	s o	N C) J F	- М	А М	J J	A S	ON	D J	F M A

- Technical Review Development/Data Collection
- DPB and Executive Review of NOIRA (
- NOIRA Comment Period and Public Meetings (
- 180 Days Inlcudes Advisory Committee, Proposal Development, Board Approval for Public Comment, Submission to DPB
- DPB Economic Impact Assessment and Executive Review of NOPC
- NOPC Comment Period and Public Hearings
- 150 Days Includes Final Revisions, Board Adoption and Submission of Final Regulation to DPB
- DPB and Executive Review of Final NOPC
- Final Publication, AG Certification, Submission to EPA for Review and Approval, Publication of Effective Date

